



0049085

Change Number M-24-98-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date January 29, 1998
Originator L.K. Bauer		
Phone 376-6628		
Class of Change <div style="display: flex; justify-content: space-between;"> <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager </div>		
Change Title ESTABLISH CALENDAR YEAR 1998 INTERIM MILESTONE FOR RCRA WELL INSTALLATION		
Description/Justification of Change The following RCRA well locations are in support of Milestone M-24-00, "Install RCRA groundwater monitoring wells at the rate of up to 50 per year" after 1991 "as specified by agreed interim milestones" These agreed upon locations are based on permitting and RCRA detection and monitoring requirements. The following interim milestone is hereby established:		
Milestone #	Milestone Description	Due Date
M-24-36	Install one (1) replacement RCRA well for the 216-U-12 Crib	12/31/98
M-24-37	Install two (2) replacement RCRA wells for the SST WMA T	12/31/98
M-24-38	Install four (4) replacement RCRA wells for the SST WMA TX-TY	12/31/98
M-24-39	Install two (2) RCRA wells (one new and one replacement) for the SST WMA U	12/31/98
M-24-40	Install one (1) additional RCRA well for the SST WMA B-BX-BY	12/31/98
Impact of Change Administrative action required incorporating this change into Hanford Federal Facility Agreement and Consent Order Action Plan - Appendix D.		
Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan - Appendix D.		
Approvals <div style="display: flex; justify-content: space-between;"> <div style="width: 40%;"> DOE L.K. Bauer  N/A EPA  Ecology </div> <div style="width: 40%;"> Date <u>3-27-98</u> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved Date <u>4/17/98</u> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </div> <div style="width: 20%;"></div> </div>		

