

## Meeting Minutes

## B Plant Project Managers Meeting

MO-414/Conf. Room

July 16, 1998

9:00 a.m.

The undersigned indicate, by their signatures, that these meeting minutes reflect the actual occurrences of the above-dated meeting.

*Gregory J. LeBaron* Date: 9/14/98  
 Gregory J. LeBaron, B Plant Contractor Representative, BWHC

*David T. Evans* Date: 9/14/98  
 David T. Evans, Project Manager, DOE-RL

*Ted A. Wooley* Date: 9/16/98  
 Ted A. Wooley, Project Manager, Washington State Department of Ecology

*George W. Reddick* Date: 9/14/98  
 George W. Reddick, PHMC Representative, FDH

**DID NOT ATTEND—NO SIGNATURE REQUIRED**

\_\_\_\_\_ Date: \_\_\_\_\_  
 Cindy Grant, WDOH Representative

Agenda: The agenda for the July 16, 1998 meeting included the following B Plant Facility Transition topics:

- 1) Approve Minutes from Previous Project Managers Meeting
- 2) W-059 Project Update
- 3) Water Addition to Tank 100
- 4) Review Action Items
- 5) Other Items
- 6) Next meeting August 20, 1998, Ecology Building, Kennewick at 8:00a.m.



DISTRIBUTION:

R. M. Carosino	RL	A4-52*
C. E. Clark	RL	A5-15*
D. T. Evans	RL	R3-79
S. D. Godfrey	BWHC	S4-49
R. W. Bailey	BWHC	S4-49*
A. M. Hopkins	FDH	N1-26*
M. N. Jaraysi	Ecology	B5-18*
G. J. LeBaron	BWHC	S6-15*
E. M. Mattlin	RL	A5-15*
J. E. Mecca	RL	R3-79*
N. A. Ballantyne	FDH	N1-26*
M. D. Olsen	BWHC	H5-31*
G. W. Reddick	FDH	N1-26
C. D. Sorensen	BWHC	R3-56*
T. A. Wooley	Ecology	B5-18

\*Distribution via cc:mail w/o Attachments

ADMINISTRATIVE RECORD [B Plant TS-2-3]: EDMC H6-08

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files,  
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail Stop HW-070  
(Records Center)

Cindy Grant, Washington State Department of Health, 1511 3rd Avenue, Suite 700, Seattle,  
Washington 98101

Please send comments on the distribution list to Greg LeBaron, BWHC (S6-15), (509) 373-1792  
or Steve Godfrey, BWHC (S4-49), (509) 372-0501.

**B Plant Project Managers Meeting  
MO-414/Conf. Room  
July 16, 1998  
9:00 a.m.**

**SUMMARY OF DISCUSSION AND COMMITMENTS/AGREEMENTS**

**Approve Minutes from Previous Project Manager Meeting**

Mr. Ted Wooley, Washington State Department of Ecology (Ecology); Mr. Dave Evans, Department of Energy, Richland Operations Office (RL); Mr. George Reddick, Fluor Daniel Hanford, Inc. (FDH); and Mr. Greg LeBaron, B&W Hanford Company (BWHC) approved and signed the meeting minutes from the April 16, 1998, B Plant Project Managers Meeting. The minutes were sent out, prior to the meeting, for review and all corrections were incorporated, prior to approval.

**W-059 Project Update**

Construction is essentially complete. There are just some odds and ends to pick up and the readiness review needs to be completed. The elbow connecting the system to the canyon is planned to be installed on Friday. The lab/field testing is complete and went well. After the elbow is installed, hot test can begin.

**Water Addition to Tank 100**

Extra water from the recent rain storm went into tank 100. The water will have to be pumped out before it is moved into B Plant Canyon since there is about 14 ½ inches of water and 12 inches of sludge for a total of about 1050 gal. of water/sludge (an estimated 450-480 gal. of sludge / 580-600 gal. of water). The water will be pumped down to a minimum heel in the tank.

**Reviewed Action Items**

See the attached table.

**Other Items**

None

**Next Meeting**

If needed, the next meeting will be August 20, 1998, at Ecology Building in Kennewick from 8:00 a.m. to 10:00 a.m. as identified in the previous meeting. Mr. LeBaron will not be available so Mr. Godfrey, in consultation with others, will determine the need for the next meeting.

## OPEN OR RECENTLY CLOSED ACTION ITEMS

Action Item	Responsible Person	Description	Completion Date
PMM-BP-98-14	Greg LeBaron BWHC	Set up Comment Resolution Meeting for the Pre Closure Work Plan.	CLOSED 6/98
PMM-BP-98-18	Greg LeBaron BWHC	Provide the final analytical data to Ecology	OPEN

Only open items and those, which have been closed since approval of the last meeting minutes, will be listed.

**SCHEDULING THE NEXT MEETING**

The next B Plant Project Managers Meeting is scheduled for Aug. 20, 1998, at Ecology, Conference Room, in Kennewick, from 8:00 a.m. to 10:00 p.m..

**July 16, 1998  
ATTENDEE LIST**

<b>NAME</b>	<b>ORGANIZATION</b>	<b>PHONE NUMBER</b>
Dave Evans	DOE-RL/TPD	373-9278
Steve Godfrey	BWHC	372-0501
Ted Wooley	Ecology	736-3012
George Reddick	FDH	372-2326
Greg LeBaron	BWHC	373-1792
Ellen Mattlin	DOE-RL/EAP	376-2385
Tom Beam	BWHC	372-0019
Dewey Robbins	BWHC	372-0001