

Meeting Minutes Transmittal - Approval

**Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
Federal Building, Conference Room 590-A
Richland, Washington**

**Meeting Held September 3, 1998
From 3:00 PM to 3:30 PM**



The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting.

Ellen M. Mattlin
Ellen M. Mattlin, Project Manager, RL

Date: 11/3/98

Jeanne J. Wallace
Jeanne J. Wallace, Project Manager, Washington State Department of

Date: 11/5/98

Ecology

300 Area WATS, Contractor Concurrence

Scott N. Luke
Scott N. Luke, Permitting Contractor Representative, WMH

Date: 11/3/98

John L. Metcalf
John L. Metcalf, Facility Contractor Representative, BWHC

Date: 11-3-98

N. Ballantyne
N. Ballantyne, Project Hanford Management Contractor Representative, FDH

Date: 11-5-98

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Meeting Agenda

Attachment 2 - Summary of Discussion and Commitments/Agreements

Attachment 3 - Attendance List

Attachment 1

Project Managers Meeting 300 AREA WASTE ACID TREATMENT SYSTEM Federal Building, Conference Room 590-A Richland, Washington

**Meeting Held September 3, 1998
From 3:00 PM to 3:30 PM**

Agenda

1. Approval of Past PMM Minutes
2. Status PMM Action Items
3. Closure Activities
 - Closure Plan Approval (DOE/RL-90-11, Rev 2)
 - NOD response resolution
 - Reduced RCRA inspections for 313 South
 - Phase 2 Closure (333, 334-A, 303-F Buildings)
 - Phase 2 Decontamination and Inspection Plan (DIP)
 - Status Phase 2 Closure activities
 - Phase 3 Closure (334-TF, 311-TF, WUPT)
4. New Business
5. Schedule Next Closure Plan Approval Workshop
6. Schedule Next Project Managers Meeting

Attachment 2

Project Managers Meeting 300 AREA WASTE ACID TREATMENT SYSTEM Federal Building, Conference Room 590-A Richland, Washington

**Meeting Held September 3, 1998
From 3:00 PM to 3:30 PM**

Summary of Discussion and Commitments/Agreements

1. Approval of Past PMM Minutes

August PMM minutes had just recently been sent out for review and so were not available for approval by the RL and Ecology project managers.

2. Status PMM Action Items

None

3. Closure Activities

- **Closure Plan Approval (DOE/RL-90-11, Rev 2)**

NOD response resolution. WMH (Luke) reported that Ecology, EPA, RL, WMH, BWHC, and BHI had met earlier this day to seek regulator approval of the 'partial' closure approach for WATS. The approach had been presented electronically to Ecology July 17, 1998. Using this approach, WATS will undergo "partial" clean closure after most soils and all above-ground structures are clean closed in 3 phases. At the end of Phase 3 (planned completion in 1999) the WATS Part A will be revised to show clean closed locations and the unclosed soils beneath the 313 Building and WATS/U-Bearing Piping Trench (WUPT). The partially closed WATS will be transitioned from EM-60 to EM-40 (ER) to disposition unclosed soils in conjunction with the 300-FF-2 CERCLA OU remedial action and to complete WATS RCRA closure. At the meeting, regulators agreed with the approach. Ecology (Davis) indicated that a review of the still open NODs would be necessary to ensure that the approach provides a resolution pathway. Ecology anticipated it would respond with a determination by September 8, 1998.

- **Finalizing Phase 1 Closure (313 Building)**

Reduced RCRA inspections for 313 South. BWHC (Mr. J. R. Remaize) indicated that the Ecology-approved bi-annual inspections for this location would begin in October.

- **Phase 2 Closure (333, 334-A, 303-F Buildings)**

Phase 2 Decontamination and Inspection Plan (DIP) Approval. The Phase 2 DIP (HNF-1784, Revision 1) was reported as being in RL concurrence. A timely Ecology DIP approval letter was requested so that PE certification of Phase 2 closure could occur by September 30, 1998 to support contractor performance agreements.

Status Phase 2 Closure Activities. BWHC (Mr. J. W. Rich) reported that Phase 2 closure activities completed August 23, 1998; the PE inspected the work August 24, 1998, and was ready to certify the activities; and, Ecology (Davis) inspected the locations August 25, 1998. Ms. Davis indicated that a letter would be forthcoming indicating that Ecology had found no exceptions to DIP requirements in the Phase 2 closure areas.

- **Phase 3 Closure (334 Tank Farm, 311 Tank Farm, WUPT)**

Phase 3 Decontamination and Inspection Plan (DIP). Funding issues were still a consideration with regard to planning and performing Phase 3 closure activities. However, the Phase 3 DIP (HNF-2814-0) is in progress.

Ecology was informed that the DIP would reflect a change in the decontamination approach for the Tank 40 concrete basin in the 311-TF. Because the basin concrete was aggressively decontaminated by sandblasting before being coated in 1988, costly scabbling is unnecessary. Ecology would be provided documentation of the sandblasting. In lieu of concrete scabbling, the existing surface coating would be decontaminated to a clean debris surface. This approach is consistent with 334-A Building tank pit closure.

4. New Business

None

5. Schedule Next Closure Plan Approval Workshop

No date was set for the next meeting.

6. Schedule Next Project Managers Meeting

The next 300 Area WATS PMM was scheduled for October 1, 1998.

**Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
Federal Building, Conference Room 590-A
Richland, Washington**

Attendance List

[illegible]

Distribution:

N. A. Ballantyne	FDH	N1-26
R. C. Bowman	WMH	H6-24
G. P. Davis	Ecology	B5-18
M. DeLeon	FDH	N1-26
R. L. Guillen	RL	L1-03
M. R. Hahn	RL	R3-79
S. N. Luke	WMH	H6-26
E. M. Mattlin	RL	A5-15
I. L. Metcalf	BWHC	L6-26
J. A. Remaize	BWHC	L6-26
J. W. Rich	BWHC	L6-26
F. A. Ruck	FDH	H6-22
J. M. Steffen	BWHC	N1-47
A. B. Stone	Ecology	B5-18
J. J. Wallace	Ecology	B5-18
Field File Custodian	WMH	H6-08
RCRA File	WMH	H6-23

ADMINISTRATIVE RECORD: 300 Area Waste Acid Treatment System Closure Plan,
TS-3-1 [Care of EDMC, FDH (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail Stop HW-074
(Record Center)

Please send comments on distribution list to Scott Luke (H6-24),
(509) 372-1667.