



**Department of Energy**  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

0051063

99-EAP-360

JUN 28 1999



Mr. Michael A. Wilson, Program Manager  
Nuclear Waste Program  
State of Washington  
Department of Ecology  
P. O. Box 47600  
Olympia, Washington 98504

Dear Mr. Wilson:

TRANSMITTAL OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE CONTROL FORM M-32-99-03, "REVISION TO TARGET DATE M-32-03-T06 TO CLARIFY THAT THE ASSOCIATED PROJECT WAS RESCOPED

The purpose of this letter is to document the State of Washington Department of Ecology's (Ecology) approval of the enclosed Tri-Party Agreement Change Control Form M-32-99-03. The change control form clarifies the Project W-259 scope of work required to satisfy target date M-32-03-T06. Project W-259 was rescoped after interim milestone M-32-03 was incorporated into the Tri-Party Agreement. This rescope was communicated to Ecology during 1995 and 1996, as discussed in the change control form. Originally, Project W-259 included major capital upgrades to the T Plant Canyon tank system. The rescoped project focused on the upgrades and additions necessary to provide a new compliant tank system within T Plant's 2706-T Complex and eliminated upgrades to the T Plant Canyon tank system.

If you have any questions regarding this matter, please contact E. M. Bowers, Waste Programs Division, on (509) 373-9276.

Sincerely,

George H. Sanders, Administrator  
Hanford Tri-Party Agreement

EAP:MFJ

Enclosure

cc w/encl:

J. R. Wilkinson, CTUIR  
M. Jaraysi, Ecology  
R. F. Stanley, Ecology  
D. R. Sherwood, EPA  
J. S. Hertz, FDH  
O. S. Kramer, FDH  
Administrative Record, H6-06

R. E. Piippo, FDH  
J. D. Williams, FDH  
M. Reeves, HAB  
P. Sobotta, NPT  
A. R. Sherwood, WMH  
J. A. Winterhalder, WMH