

Meeting Minutes Transmittal – Approval

Project Managers Meeting
 300 AREA WASTE ACID TREATMENT SYSTEM
 Federal Building, Conference Room 554
 Richland, Washington

Meeting Held March 4, 1999
 From 3:00 to 3:30 PM



The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting.

DWT Mary E Burandt for Date: 6/29/99
 Ellen M. Mattlin, Project Manager, RL

Alex B. Stone Date: 7/1/99
 Alex B. Stone, Project Manager, Washington State Department of Ecology

300 Area WATS, Contractor Concurrence

Scott N. Luke Date: 6/7/99
 Scott N. Luke, Permitting Contractor Representative, WMH

Not Present

Date: _____
 Ivan L. Metcalf, Facility Contractor Representative, BWHC

Jon K. Perry Date: 6/8/99
 Jon K. Perry, Project Hanford Management Contractor Representative, FDH

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Meeting Agenda

Attachment 2 - Summary of Discussion and Commitments/Agreements

Attachment 3 - Attendance List

Attachment 1

Project Managers Meeting 300 AREA WASTE ACID TREATMENT SYSTEM Federal Building, Conference Room 554 Richland, Washington

**Meeting Held March 4, 1999
From 3:00 to 3:30 PM**

Agenda

1. Approval of Past PMM Minutes
2. Status PMM Action Items
3. Closure Activities
 - Closure Plan Approval (DOE/RL-90-11, Rev 2)
 - NOD response resolution
 - Closure plan status
 - Reduction of RCRA Inspections Letter for Phase 2 Closure Areas
 - Phase 3 Closure (334-TF, 311-TF, WATS and U-bearing Piping Trench)
 - Phase 3 DIP (HNF-2814-0)
 - Status closure activities
4. New Business
5. Schedule Next Closure Plan Approval Workshop
6. Schedule Next Project Managers Meeting

Attachment 2

Project Managers Meeting 300 AREA WASTE ACID TREATMENT SYSTEM Federal Building, Conference Room 554 Richland, Washington

**Meeting Held March 4, 1999
From 3:00 to 3:30 PM**

Summary of Discussion and Commitments/Agreements

1. Approval of Past PMM Minutes

RL and Ecology Project Managers signed January PMM minutes. There was no PMM in February.

2. Status PMM Action Items

None

3. Closure Activities

- **Closure Plan Approval (DOE/RL-90-11, Rev 2)**

NOD response resolution. RL will look forward to Ecology agreement that updated NOD responses provided to Ecology November 11, 1998 are consistent with the WATS partial closure approach agreed to by Ecology and EPA at the WATS RCRA/CERCLA interface meeting held September 3, 1998, at EPA's Richland office.

Closure plan status. WMH (Luke) indicated that the closure plan has been revised to reflect the partial closure approach and is undergoing technical editing for consistency with the RCRA Facility Permit. It was anticipated that a draft of the closure plan would be to Ecology by the week of March 22, 1999. A workshop would occur as soon as possible thereafter.

- **Reduction of RCRA Inspections**

A letter requesting a reduction of RCRA inspections of Phase 2 closure locations from weekly to biannual has been generated and is at RL for concurrence.

- **Phase 3 Closure (334 TF, 311 TF, WATS and U-Bearing Piping Trench)**
Approval of the Phase 3 DIP (HNF-2814-0). The letter transmitting Revision 0 of the Phase 3 DIP is in RL concurrence and is expected to go to Ecology soon.

Status closure activities. The air permit for closure activities for Tank 40 and the WATS and U-Bearing Piping Trench has been tentatively approved by DOH with final approval by EPA expected any time.

4. New Business

None

6. Schedule Next Closure Plan Approval Workshop

The next workshop will be scheduled after Ecology receives the closure plan.

7. Schedule Next Project Managers Meeting

The next 300 Area WATS PMM was scheduled for May 13, 1999.

**Project Managers Meeting
300 AREA WASTE ACID TREATMENT SYSTEM
Federal Building, Conference Room 554
Richland, Washington**

Attendance List

[illegible]

Distribution:

R. C. Bowman	WMH	H6-24
G. P. Davis	Ecology	B5-18
M. DeLeon	FDH	N1-26
R. L. Guillen	RL	L1-03
M. R. Hahn	RL	R3-79
S. N. Luke	WMH	H6-26
E. M. Mattlin	RL	A5-15
I. L. Metcalf	BWHC	L6-26
E. J. Palmos	RL	R3-78
J. K. Perry	FDH	H6-23
J. A. Remaize	BWHC	L6-26
J. W. Rich	BWHC	L6-26
F. A. Ruck	FDH	H6-22
J. M. Steffen +	BWHC	L1-06
A. B. Stone	Ecology	B5-18
D. W. Templeton	RL	R3-79
J. J. Wallace	Ecology	B5-18
Field File Custodian	WMH	H6-08
RCRA File	WMH	H6-23

ADMINISTRATIVE RECORD: 300 Area Waste Acid Treatment System Closure Plan,
TS-3-1 [Care of EDMC, FDH (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Hanford Files,
P.O. Box 47600, Olympia, Washington 98504-7600

Environmental Protection Agency Region 10, Seattle, Washington 98101, Mail Stop HW-074
(Record Center)

Please send comments on distribution list to Scott Luke (H6-24),
(509) 372-1667.