

DRAFT
Meeting Minutes Transmittal

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 554
Richland, Washington

September 9, 1999
1:30 p.m. to 2:30 p.m.

The undersigned indicate by their signatures that these meetings minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

David W. Templeton Date: 4 Nov 1999
David W. Templeton, Project Manager, RL

A. B. Stone Date: 4 Nov 1999
A. B. Stone, Project Manager, Washington State Department of Ecology

300 Area BWHC Facility Transition General Topics PMM, BWHC Concurrence

David E. Rasmussen Date: 11/04/99
D. E. Rasmussen, Contractor Representative, BWHC

Purpose: Discuss BWHC 300 Area Facility Transition General Topics

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List



DRAFT
Attachment 1

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 554
Richland, Washington

September 9, 1999
1:30 p.m. to 2:30 p.m.
Agenda

1. Introduction
2. Previous meeting minutes
3. Silver list issues closeout status, 324/327
 - 11.8 324 Building, Na-contaminated shielded glovebox (SCW)
 - 16.3.8 324 Building, tanks secondary containment and leak detection/RLWS
 - 16.3.11 327 Building, RLWS secondary containment and leak detectionAction item: Provide revised closeout forms for silver list issues to Ecology as soon as possible.
4. Other topics/discussion
 - a. 327 TRU Special Case Waste (SCW) one-gallon containers status
 - drum packaging status sheet
 - b. WIDS sites, RCRA/CERCLA integration activities
 - c. 324/327/340 Facility RLWS isolation activities status
 - d. 327 RLWS pipe water, summary/status
 - e. Waste designation white paper status
 - Action: BWHC to complete white paper by estimated completion date of 8/31/99.
 - f. Other topics
6. Schedule next meeting

DRAFT
Attachment 2

300 Area BWHC Facility Transition General Topics
Project Manager's Meeting
Federal Building/Room 554
Richland, Washington

September 9, 1999
1:30 p.m. to 2:30 p.m.

1. Introductions

Russ Johnson (WMH), who is working on clean air permitting issues associated with the 324 building, was introduced.

2 Previous Meeting Minutes

The July 1, 1999 300 Area BWHC minutes were approved.

3. Silver list issues closeout status, 324/327

- 11.8 324 Building; Na-contaminated shielded glovebox (SCW)
- 16.3.8 324 Building; tanks secondary containment and leak detection
- 16.3.11 327 Building, RLWS secondary containment and leak detection

Action item: Provide revised closeout forms for Silver list issues to Ecology as soon as possible.

D. Rasmussen (BWHC) reported that Silver list issues 16.3.8 and 16.3.11 have been extensively revised, and are being routed through Fluor Daniel Hanford (FDH) and DOE-Richland Operations Office (RL) for concurrence. The parties agreed that an electronic copy of the draft resolutions would be transmitted to Ecology for review, by September 30, 1999. The draft resolutions for Silver List items 11.8 and 16.3.8 were to be transmitted to A. Huckaby, and the draft resolution for Silver List item 16.3.11 was to be transmitted to A. Stone.

4. Other Topics/Discussions

- a. 327 TRU Special-Case Waste (SCW) one-gallon containers (waste buckets) status
 - drum packaging status sheet

D. Rasmussen distributed a handout (Attachment 4) regarding the path forward for the 327 special case waste, and he provided a brief explanation. There are 106 waste buckets that remain in the cells; 81 waste buckets have been loaded into drums and shipped; and 98 drums have been loaded in drums and await shipping. The goal for FY 1999 to ship 20 drums has been met, and the intent is to ship two more drums by the end of FY 1999.

- b. WIDS sites, RCRA/CERCLA integration activities status

E. Mattlin (RL) stated that the response to Ecology's letter regarding WIDS sub-sites for the 324/327 Facilities will be transmitted to Ecology next week.

- c. 324/327/340 Facility RLWS isolation activities status

D. Rasmussen stated that no isolation activities have taken place since an update was provided during the July 1, 1999 PMM, and there are no more pipes that need to be capped. A preliminary design and cost

DRAFT

estimate regarding the contingency water management is in FDH and RL review.

d. 327 RLWS pipe water, summary/status.

D. Rasmussen reported that the chemistry from the sampling of the 327 RLWS dead leg pipe has been turned in to the waste designators, and a formal waste designation report is expected by tomorrow (9/10/99). A waste designation package will be submitted to Ecology by the end of September 1999.

e. Waste designation white paper status

Action: BWHC to complete white paper by estimated completion date of 8/31/99.

D. Rasmussen indicated that the white paper has been approved by FDH and RL, and should be hand-delivered to Ecology on Monday, 9/13/99.

f. Other topics.

D. Rasmussen stated that a letter from RL responding to Ecology's inspection is ready to transmit to Ecology.

A. Stone requested finalization and distribution of the PMM agendas a week before the PMM is scheduled. It was agreed by all parties to have a draft agenda for review a week before the meeting.

6. Schedule next meeting

The next meeting was scheduled for 1:30 on November 4, 1999 at the Federal Building in Richland, WA.

[illegible]

DRAFT
Attachment

300 Area BWHC Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 554
Richland, Washington

September 9, 1999
1:30 p.m. to 2:30 p.m.

Pathforward 9/07/99

- 327 Waste Bucket Status
- 327 Waste Drum Status

DRAFT

Distribution:

J. M. Barnett	BWHC	L1-05
E. J. Bitten	BWHC	L1-02 *
R. C. Bowman	WMH	G1-30 *
B. L. Charboneau	RL	L1-02 *
C. E. Clark	RL	A5-15 *
L. A. Dietz	BHI	H0-20
R. H. Engelmann	WMH	G1-30
R. L. Guillen	RL	L1-03 *
D. C. Langstaff	RL	L1-08 *
L. J. Liminski	LMH	H8-71
T. K. Masterson-Heggen	Ecology	B5-18 *
E. M. Mattlin	RL	A5-15 *
T. Martin, Jr.	RL	L1-08 *
J. K. Perry	FDH	G1-30 *
S. M. Price	FDH	A0-22 *
D. E. Rasmussen	BWHC	L1-04
J. G. Riddelle	BWHC	L1-02 *
D. J. Riffe	BWHC	L1-06
S. J. Skurla	Ecology	B5-18 *
A. B. Stone	Ecology	B5-18
D. W. Templeton	RL	L1-08
M. S. Wright	BWHC	L1-08 *

ADMINISTRATIVE RECORD (two copies): 300 Area BWHC General Topics
Project Managers' Meeting, (S-3-4); 303-K (S-3-1) [Care of EDMC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford
Files, PO Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to A. L. Prignano (H6-24),
(509)-376-1057.

* electronic copy only