


Meeting Minutes Transmittal

PURGEWATER Project Meeting
Project Managers Meeting
MO278/A113/200W Area
Hanford, Washington
May 22, 2003


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.



Project Manager, Ecology Date: 06-19-2003.



Project Manager Representative, RL Date: 6/19/2003



Project Manager Representative, FH WMP Date: 6-19-03

Purgewater Administrative Record	H6-08
MJ Furman	A6-38
F Jamison	B5-18
GP Davis	B5-18
KA Conaway	B5-18
JA Winterhalder	E6-35

PURGEWATER PROJECT MEETING
MO278/Room A113/200W Area
Hanford, Washington
May 22, 2003

11:00 a.m. to 11:15 a.m.

Agenda

- I. Approval of April 1, 2003 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Status of Draft Milestone M-20-21-T01
 - B. Interface Issues
 - C. Strategy Document Status
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

PURGEWATER PROJECT MEETING MINUTES

Project Managers Meeting
MO278/A113/200W Area
Hanford, Washington

May 22, 2003

- I. Approval of the April 1, 2003 PURGEWATER Project Meeting Minutes Ecology/DOE-RL/FH)
 - A. A discussion of Keith Klein's new signature requirements was held to determine the process for obtaining the appropriate approvals. Jeannette Hyatt (FH) suggested adding a disclaimer to the minute's signature page to reflect concurrence on content, not as an agreement to commitments.
- II. Operational Status (John Winterhalder FH)
Total volume of PW received at the PSTF:
March = 20,139 gallons
April = 22,699 gallons
- III. Project Specific Issues
 - A. Milestone M-20-21-T01 Status
 1. Ellen Mattlin (DOE-RL) reported the change request has been drafted and is waiting for comments. Ms. Mattlin will incorporate the WESF changes and send to Ecology for approval.
 - B. Interface Issues
 1. No discussions to report.
 - C. Purgewater Strategy Document Status
 1. John Winterhalder emphasized that re-issuance of the strategy document, reflecting a decision to manage all purgewater from all wells under one set of regulations (i.e., CERCLA), is needed in order to finalize the PSTF closure plan. Ecology has estimated it has about another week's worth of work on the document. Greta Davis of Ecology has requested a formal transmittal of the closure plan for Ecology review.
- IV. General Discussions
 - A. No further discussions to report.
- V. Status of Actions
 - A. No action items to report.
- VI. New Action Items
 - A. No new action items to report.
- VII. Next Project Managers Meeting
 - A. The next Project Managers meeting is scheduled for June 19, 2003

Hanford, Washington

Attendance List

[illegible]