## **Meeting Minutes**

May 20, 2003

Inter-Agency Management Integration Team (IAMIT)

(B5-18)

0060001

Approval: W. Wade Ballard, Chairperson (A5-12) OE IAMIT Representative Approval: Jim E. Rasmussen (H6-60)ORP IAMIT Representative Approval: (B5-01)Nick Ceto EPA IAMIT Representative **EDMC** Minutes Prepared by: Approval: (A1-T4) Fluor Hanford, Inc. (AY-25 Aromi, E. S. **CHG** H6-63 Morrison, R. D. FΗ A1-14\* Ballard, W. W. RLA5-12\* Morison, J. RLA6-38 Bartus, D. **EPA** B5-18 Niles, K. OOE\* FH B3-53 Piippo, R. E. FΗ A1-14\* Buxbaum, M. E. **EPA** B5-01\* Price, J. **Ecology** B5-18 Ceto, N. ORP Cusack, L. **Ecology** B5-18\* Rasmussen, J. E. H6-60 Rodriguez, H. M. RL A5-15\* Dagan, E. B. RLA5-15 A6-38 **EPA** B5-01 Sanders, G. RLFaulk, D. A. ORP H6-60 Foley, B. L. RLA6-38 Schepens, R. J. A7-50 **CHG** Schlender, M. W. RLFowler, S. H6-22 **EPA** B5-18\* Gadbois, L. B5-01 Skinnarland, E. R. **Ecology** CTUIR\* NezPerce Gav. R. Sobczyk, S. **EPA** Stanley, R. **Ecology** Lacey\* Goldstein, M. L. B5-01 E6-35 Todd, M. E. FH Hebdon, J. B. RL\* A5-12 Hedges, J. B5-18 VanLeuven, D. B. FH H5-20 **Ecology** Henry, D. ODOE\* Wilson, M. A. **Ecology** B5-18 FH Yasek, R. ORP H6-60 Hertzel, J. S. A1-14\* H6-08\* Yakama\* Administrative Record **EDMC** Jim, R. \* w/Attachments Mattlin, E. M. RL A5-15\* McCormick, M. S. RL A5-11

Approval:

Ecology IAMIT Representative

#### INTER-AGENCY MANAGEMENT INTEGRATION TEAM (IAMIT)

May 20, 2003

200 Area Remediation Ecological Risk Assessments (J. Price/B. Foley)

Ecology stated that they would be returning to the U.S. Department of Energy, Richland Operations Office (RL) the revised primary documents submitted for Tri-Party Agreement Major Milestone M-013-00, Tanks/Lines/Pits/Boxes/Septic Tank and Drain Field Waste Group Operable Units Remedial Investigation/Feasibility Study Work Plan and PCRA TSD Unit Sampling Plan; Tri-Party Agreement Interim Milestone M-025-38A, Feasibility Study for the 200-CW-1 and 200-CW-3 Operable Units and the 200 North Area Waste Sites; and, Tri-Party Agreement Interim Milestone M-015-41B, Remedial Investigation Report for the 200-TW-1 and 200-TW-2 Operable Units, because of document deficiencies. Ecology is concerned that this may initiate the dispute resolution process.

Ecology stated that the documents submitted would need to be re-edited to address some of the concerns raised in previous reviews, revise the write-up of ecological data and reconsider the ecological data needs; and, incorporate the "risk framework" included in the Tri-Party Agreement response to Hanford Advisory Board Advice #132. Further, a final record of decision (ROD) must have a complete RI/FS including the complete ecological evaluation and not "post completion" evaluations. Ecology asserts that RL is required to submit a sampling plan (or plans) for biological sampling for any RI/FS work plan submitted and that there is a need to do some biological sampling to meet the regulatory requirement to characterize the current and potential threats to the environment. RL stated that for the Tri-Party Agreement milestones currently on the books were developed under the assumption that ecological sampling would not be required. Initially, the program was based on obtaining Interim RODs. During the Central Plateau negotiations conducted in CY 2001, RL moved away from the use of interim RODs to final RODs. Final RODs require final RI/FS so ecological sampling and data collection could not take place after the final is complete.

Additional discussions need to take place on the status of the 3 primary documents already submitted (and the one scheduled to be submitted May 31, 2003, Tri-Party Agreement Interim Milestone M-015-40B, 200-CW-5 U-Pond/Z Ditches....). Ecology was not amenable to providing conditional approval.

Action:

Meet and generate a strategy and schedule identifying any impacts to existing

workscope.

Date Due:

Week of May 22, 2003

Action:

Bryan Foley/Jon Price/Dennis Faulk

Divalit Oley/John Theo/Dennis Taunk

Additional attendees: Matt McCormick/Joel Hebdon/Ellen Mattlin/

Eileen Murphy-Fitch

Presentation attached.

# Inter Agency Management Integration Team (IAMIT) Meeting

May 20, 2003
11:40 am to 12:00 Noon
U. S. EPA Offices
712 Swift Blvd. Suite 5
CHAIRPERSON: J. E. Rasmussen

11:40 am 200 Area Ecological Risk Assessments (W. Ballard, M. Wilson, N. Ceto, B. Foley)

12:00 noon Adjourn

If you have questions about the above meeting please contact Hector Rodriguez of RL on 376-6421 or Ron Morrison on 376-6574.

### ATTENDEES

## Inter Agency Management Integration Team May 20, 2003

NAME	ORGANIZATION	MAILSTOP	<b>ATTACHMENTS</b>
JEFF HERTZE!	FH -TPA		
Sohn Price	FH-TPA Ecology		·
Bayon Focay Ran Skinnwhat	Biology.		
Dogwood Hanry	DOE-RL Oreron oper of entirent		
John Monses Joel Hobdon	DOS-RL	**************************************	
JANE HODGE	Egoroau	***************************************	
Nok Celo	EPA		
MIKE VILSON	DOE-RL Ecology		
Jim Rasmussen MATT McConmacu	DOE/RC		
Bill RITTER	FH		
:			