


## Meeting Minutes – Approval

## M-026 LDR Report Project Manager Meeting Minutes

at  
Federal Building, Conference Room 244-B  
Richland, Washington  
Meeting Held June 24, 2003  
9:30 am to 11:30 am

RECEIVED  
SEP 09 2003  
EDMC

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated meeting.

  
Greg Sinton, Project Manager, DOE-RL

Date: 8/19/03


~~Not Present~~   
Woody Russell, Project Manager, DOE-ORP

Date: 8/28/03

 for 2  
Laura Ruud, Project Manager, Washington State Department of Ecology

Date: 8/19/03

## Contractor Concurrence

  
Anthony Miskho, LDR Report Coordinator, FH

Date: 8/19/03

**Purpose:** Discuss LDR Report related topics

The attached minutes are comprised of the following:

Attachment 1 - Meeting Agenda

Attachment 2 - Attendance List

Attachment 3 - Summary of Commitments

Attachment 4 - Workshop Schedule and Status

**Attachment 1**

**M-026 LDR Report Project Manager Meeting Minutes  
at  
Federal Building, Conference Room 244-B  
Richland, Washington  
Meeting Held June 24, 2003  
9:30 am to 11:30 am**

**MEETING AGENDA**

1. Last month's meeting minutes
2. Hot topics
  - Functions and Requirements document under M-23 – Office of River Protection
  - Ecology comments on LDR Report
  - PFP TRUM-CH datasheet history
3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project Managers
  - 324/327 @ 300 PMM May 29, 2003
4. Action Item Status (completed)
5. Workshop items
  - 
  - Consolidation of requirements documents and any other new agreements from workshops (no new discussion - ongoing)
  - Consistency/interface between WIDS and the PMWT – (no new discussion –ongoing)
6. Next meeting (date and time): August 19, 2003, 9:30 – 11:30

**Attachment 2**

**M-026 LDR Report Project Manager Meeting Minutes  
at  
Federal Building, Conference Room 244-B  
Richland, Washington  
Meeting Held June 24, 2003  
9:30 am to 11:30 am**

**Attendance List**

<u>Name</u>	<u>Organization</u>
P. A. Powell	CH2M Hill
L. E. Ruud	Ecology
R. W. Wilson	Ecology
D. M. Yasek	BHI
A. G. Miskho	FH
Greg Sinton	DOE-RL
W. Russell	DOE-ORP
H. T. Tilden	PNNL

**Attachment 3**

**M-026 LDR Report Project Manager Meeting Minutes  
at  
Federal Building, Conference Room 244-B  
Richland, Washington  
Meeting Held June 24, 2003  
9:30 am to 11:30 am**

**Summary of Commitments**

<u>Action #</u>	<u>Responsible Party</u>	<u>Description</u>	<u>Date Closed</u>
06-2003-01	DOE-ORP	Identify coordination opportunities between M-23, M-26, M-45, and M-48 ORP actions. Ecology is also interested in waste characterization opportunities while actions are being taken under these milestones.	
02-2003-03	DOE	Consolidate the various requirements for the LDR Report for review and comment by Ecology during the summer 2003.	
02-2003-02	DOE	Compile a list of the facilities in the 300 Area that are not already specifically scheduled for a storage assessment. DOE will share the list with Ecology to agree upon the scope of the 300 Area General Assessment.	
12-2002-01	Ecology	Ecology to continue researching LLBG storage assessment concerns	

## Attachment 4

### M-026 LDR Report Project Manager Meeting Minutes at Federal Building, Conference Room 244-B Richland, Washington Meeting Held June 24, 2003 9:30 am to 11:30 am

### Workshop Schedule and Status

Workshop Topics List	Date discussions to start	Status of discussions (not yet started/ ongoing/completed)
<b>From March 14, 2002 Resolution of Dispute</b>		
Changes to TGDS/LSDS	August 2002	Completed (9/2002)
Consolidation of requirements documents and any other new agreements from workshops	Feb 2003	<b>ongoing</b>
Tracking commitments contained in the LDR report	June 2002	Completed (9/2002)
How to accomplish within year changes	June 2002	Completed (9/2002)
How to accomplish year-to-year changes in LDR report	July 2002	Completed (2/18/2003)
Revisit assessment schedule	October 2002	Completed (2/18/03)
Mechanism to transmit documents (e.g. data gap plan)	May 2002	Completed (6/2002 clarified 10/2002)
<b>From May 29, 2002 Project Manager Meeting</b>		
Recurrence requirements for storage assessments	October 2002	Completed (2/18/2003)
Referencing specific milestones for milestone coverage	December 2002	Completed (12/2002)
Consistency/interface between WIDS and the PMWT	March 2003	<b>ongoing</b>
Unknown characterization answer requirements	October 2002	Completed as part of "Changes to TGDS/LSDS" item
PMWT as a catch all shield	March 2003	Completed (3/2003)
Should waste that meets LDR or is stored in accordance with the 268.50 storage prohibition be included in the report? (e.g., ERDF Direct Disposal)	December 2002	Completed (2/2003)
How much detail needed on description of facilities included in the LSDS.	December 2002	Completed (2/2003)

Distribution:

J. Ayres	Ecology	B5-18
D. Bartus	EPA	B5-18
L. Bostic	BNI	H4-02
S. B. Cherry	FH	B3-15
B. Curn	BNI	H4-02
J. D. Doughty	CH2M Hill	R1-51
T. W. Gardner-Clayson	DOE-ORP	H6-60
R. H. Gurske	FH	H8-73
C. Haas	FH	L1-04
J. B. Hebdon	DOE-RL	A5-58
M. F. Jarvis	DOE-RL	A5-58
E. M. Mattlin	DOE-RL	A5-15
A. G. Miskho	FH	N1-26
C. H. Mulkey	CH2M Hill	R1-51
E. J. Murphy-Fitch	FH	A1-14
R. P. Ollero	BHI	H0-18
P. A. Powell	CH2M Hill	R1-51
J. E. Rasmussen	DOE-ORP	H6-60
W. Russell	DOE-ORP	H6-60
L. E. Ruud	Ecology	B5-18
G. H. Sanders	DOE-RL	A6-38
G. L. Sinton	DOE-RL	A6-38
E. R. Skinnarland	Ecology	B5-18
H. T. Tilden	PNNL	K3-75
B. D. Williamson	DOE-RL	A4-52
R. W. Wilson	Ecology	B5-18
D. M. Yasek	BHI	H0-02

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).