

Meeting Minutes Transmittal

PURGEWATER  
Project Managers Meeting  
825 Jadwin/340/700 Area  
Hanford, Washington  
July 24, 2003

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

*[Handwritten Signature]*

Date: 08-28-03.

Project Manager, Ecology

*[Handwritten Signature]*

Date: 8/28/03

Project Manager Representative, RL

*[Handwritten Signature]*

Date: 8/28/03

Project Manager Representative, FH/WMP

**RECEIVED**  
SEP 15 2003  
**EDMC**

- Purgewater Administrative Record · H6-08
- BL Charboneau A6-33
- F Jamison B5-18
- GP Davis B5-18
- KA Conaway B5-18
- JA Winterhalder E6-35

**PURGEWATER PROJECT MEETING**  
**825 Jadwin/Room 340/700 Area**  
**Hanford, Washington**  
**July 24, 2003**

**11:00 a.m. to 11:30 a.m.**

**Agenda**

- I. Approval of June 19, 2003 Purgewater Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
  - A. Milestone M-20-21-T01 Status
  - B. Interface Issues
  - C. Strategy Document Status
- IV. General Discussions
  - A. Update on Signature Authority related to TPA driven actions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

## PURGEWATER PROJECT MEETING MINUTES

Project Managers Meeting  
825 Jadwin/340/700 Area  
Hanford, Washington

July 24, 2003

- I. Approval of the June 19, 2003 PURGEWATER Project Meeting Minutes Ecology/DOE-RL/FH)
- II. Operational Status (Hyatt FH)
  - Total volume of purgewater received in June = 16, 699 gallons.
  - Staging fire hose connection for water additions if necessary to maintain minimum water level.
- III. Project Specific Issues
  - A. Milestone M-20-21-T01 Status
    1. Ellen Mattlin (RL) discussed the M-20 change request package with Laura Ruud. Ecology is waiting for approval of the purgewater strategy document. Kathy Conaway and Greta Davis (Ecology) requested a copy of the draft document.
  - B. Interface Issues
    1. No issues to report.
  - C. Strategy Document Status
    1. The strategy document is being worked at Ecology.
- IV. General Discussions
  - A. Jeannette Hyatt reported on some FH organizational changes. The groundwater project is being integrated into Waste Management Project under Bruce Ford.
- V. Status of Actions
  - A. No action items to report.
- VI. New Action Items
  - A. No new action items.
- VII. Next Project Managers Meeting
  - A. The next Project Managers meeting is scheduled for August 28, 2003

**PURGEWATER  
Project Managers Meeting  
825 Jadwin/340/700 Area  
Hanford, Washington**

July 24, 2003

**Attendance List**

Name	Organization	Phone Number	MSIN
Tony McKANS	DOE	376-8981	
Jeannette Hyatt	Fluor-EnvP	376-7923	
Ellen Matthin	DOE-RL-RCA	376-2385	
PAUL W. MARTIN	FH-BA	376-6620	
Emily Perez	FH-ENV	376-5732	
Greta P. Davis	Ecology	736-3025	BS-18
Skip Linger	FH	373-6294	
RF G... ..	RL/WRD	376 54194	
Dorine Hoyle	FH	373-0431	
Ray Telecon:			
Fred Jamison	Ecology		