



60918

**Department of Energy**  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

04-RCA-0037

DEC 12 2003

Mr. Michael A. Wilson, Program Manager  
Nuclear Waste Program  
State of Washington  
Department of Ecology  
1315 W. Fourth Avenue  
Kennewick, Washington 99336

**RECEIVED**  
DEC 17 2003  
**EDMC**

Dear Mr. Wilson:

NOTIFICATION OF COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) SETTLEMENT AND TENTATIVE AGREEMENT INTERIM MILESTONE M-91-40, REQUIREMENT FOR DOE TO "INITIATE RETRIEVAL AT ITS BURIAL GROUND 218-W-4C NO LATER THAN NOVEMBER 15, 2003"

This is to advise you that the subject Tri-Party Agreement requirement has been completed. The requirement was met by initiating retrieval of Retrievably Stored Waste (RSW) at burial ground 218-W-4C on October 17, 2003. If there are any questions concerning this action, please contact me, or your staff may contact Hector Rodriguez, of my staff, concerning Tri-Party Agreement issues on (509) 376-6421, or Gregg Nishimoto, TRU Project Office, concerning technical issues on (509) 376-3831.

Sincerely,

Joel Hebdon, Director  
Regulatory Compliance and Analysis Division

AMCP:GLS

cc: N. Ceto, EPA  
L. D. Crass, FHI  
L. J. Cusack, Ecology  
L. L. Fritz, FHI  
R. Gay, CTUIR  
R. Jim, YN  
T. M. Martin, HAB

D. E. McKenney, DFSH  
K. Niles, Oregon Energy  
R. E. Piippo, FHI  
P. Sobotta, HPT  
R. F. Stanley, Ecology  
Administrative Record

Fluor Hanford  
P.O. Box 1000  
Richland, Washington 99352

# FLUOR

NOV 19 2003

FH-0304162A R3  
CONTRACT NO. DE-AC06-96RL13200

Mr. Keith A. Klein, Manager  
U. S. Department of Energy  
Richland Operations Office A7-50  
Post Office Box 550  
Richland, Washington 99352

Dear Mr. Klein:

NOTIFICATION OF COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND  
CONSENT ORDER (TRI-PARTY AGREEMENT) SETTLEMENT AND TENTATIVE  
AGREEMENT INTERIM MILESTONE M-91-40, REQUIREMENT 1, "DOE SHALL FIRST  
INITIATE RETRIEVAL AT ITS BURIAL GROUND 218-W-4C NO LATER THAN  
NOVEMBER 15, 2003"

Reference: Letter, K. A. Klein, RL, to D. B. Van Leuven, FH, "Contract No. DE-AC06-  
96RL13200 - Implementation of the Draft Tri-Party Agreement M-91 Change  
Package," 0304162A, 03-AMCP-0018 dated October 21, 2003.

In response to the referenced letter, this letter serves as formal notification that Hanford Federal  
Facility Agreement and Consent Order Settlement and Tentative Agreement Interim Milestone  
M-91-40, Requirement 1, "*DOE Shall First Initiate Retrieval at its Burial Ground 218-W-4C No Later  
Than November 15, 2003*" has been completed. Retrieval at burial ground 218-W-4C was initiated on  
October 17, 2003.

Technical questions should be addressed to Doug Greenwell on 372-1123 or Richard H. Gurske on  
372-0761; contractual questions should be addressed to Michael S. Strickland on 372-8388.

Very truly yours,



Ronald G. Gallagher  
President and  
Chief Executive Officer

kfc

RL - M.S. French  
J. B. Hall  
J. B. Hebdon  
M.S. McCormick

A.C. McKarns  
S.A. Sieracki (w/o att.)  
G.L. Sinton

**RECEIVED**

NOV 20 2003

**DOE-RL/RLCC**