



0061198

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

04-RCA-0059

FEB 2 2004

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336

RECEIVED
FEB 04 2004
EDMC

Dear Mr. Wilson:

**COMPLETION OF ACTIVITIES SATISFYING HANFORD FEDERAL FACILITY
AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) TARGET DATE
M-81-00A-T02**

This letter provides notification that activities satisfying the Tri-Party Agreement Fast Flux Test Facility Target Date M-81-00A-T02, "Complete Transfer of Unirradiated Fuel to Secure Onsite Storage," were completed on November 3, 2003. The identified Target Date was satisfied well before its due date of March 31, 2009. If you have questions, please contact Al Farabee, FFTF Program Manager on (509) 376-8089.

Sincerely,

Joel Hebdon, Director
Regulatory Compliance and Analysis Division

RCA:DHC

cc: See page 2

Mr. Michael A. Wilson
04-RCA-0059

-2-

FEB 2 2004

cc:

R. Bond, Ecology (Kennewick)

N. Ceto, EPA

L. D. Crass, FHI

J. S. Hertzell, FHI

R. Hulvey, FHI

R. Jim, YN

D. Klos, FHI

T. M. Martin, HAB

R. Morrison, FHI

E. J. Murphy-Fitch, FHI

D. Nielsen, FHI

K. Niles, ODOE

R. Piippo, FHI

P. Sobotta, NPT

R. F. Stanley, Ecology

W. Witherspoon, FHI

Administrative Record

FFTF Working File 26.2