



Department of Energy
 Richland Operations Office
 P.O. Box 550
 Richland, Washington 99352

JAN 27 2004

04-RCA-0071

Mr. Nicholas Ceto, Program Manager
 Office of Environmental Cleanup
 Hanford Project Office
 U.S. Environmental Protection Agency
 712 Swift Boulevard, Suite 5
 Richland, Washington 99352

RECEIVED
 FEB 04 2004
EDMC

Dear Mr. Ceto:

**NOTIFICATION OF COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT
 AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONE M-34-28,
 "COMPLETE REMOVAL OF 1,619 METRIC TONS HEAVY METAL OF SPENT NUCLEAR
 FUEL FROM THE K WEST BASIN"**

This is to notify your office that a cumulative total of 1,623 metric tons of heavy metal of spent nuclear fuel has been removed from the 105-K West Basin with shipment of Multi-Canister Overpack #298 on January 13, 2004. This completes the subject Tri-Party Agreement Milestone M-34-28. If you have questions, please contact me on (509) 372-2400 or Larry Earley, Spent Nuclear Fuel Project Lead, on (509) 373-9309.

Sincerely,

Joel Hebdon, Director
 Regulatory Compliance and Analysis Division

RCA:DEJ

cc: L. D. Crass, FHI
 A. C. Crawford, FHI
 L. E. Gadbois, EPA
 S. Harris, CTUIR
 J. S. Hertzler, FHI
 R. Jim, YN
 T. M. Martin, HAB
 E. J. Murphy-Fitch, FHI
 K. Niles, ODOE
 P. Sobotta, NPT
 R. F. Stanley, Ecology
 D. A. Isom, Admin Record, H6-08