

Meeting Minutes Transmittal


LIQUID PROCESSING AND CAPSULE STORAGE

Project Managers Meeting
 825 Jadwin/Room 590A
 Hanford, Washington
 March 18, 2004

RECEIVED
 MAY 06 2004

EDMC

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.




Project Manager, Ecology

Date: 04-22-04



Project Manager Representative, RL

Date: 4-22-04



Project Manager Representative, FH WMP

Date: 4/22/04

200 LPCS Administrative Record	H6-08
RD Hildebrand	A6-38
FC Jamison	B5-18
KA Conaway	B5-18
JJ Wallace	B5-18
RW Szelmezcza	S6-72

**LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING
825 Jadwin/Room 590A
Hanford, Washington
March 18, 2004**

11:00 a.m. to 11:30 a.m.

Agenda

- I. Approval of January 22, 2004 Liquid Processing And Capsule Storage Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Delisting Petition
 - B. PCB Path forward
 - C. Status of Permit Revisions
 - D. 310/340 Status
 - E. ST4502 Permit Status
- IV. General Discussions
 - A. Status of Applicable Milestones
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

**LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING MINUTES**

Project Managers Meeting
825 Jadwin /Room 590A
Hanford, Washington

March 18, 2004

I. Approval of the January 22, 2004 Liquid Processing and Canister Storage Project Meeting Minutes Ecology/DOE-RL/FH)

II. Operational Status (Roger Szelmeczka FH)

LIQUID EFFLUENT RETENTION FACILITY (LERF)

Waste Inventory (3/08/04)

- Basin 42 - Liquid Level: 5.4 or 1.1 Mgal
- Basin 43 - Liquid Level: 4.2 ft or 4.2 Mgal (Receiving UP-1 groundwater at 53 gpm)
- Basin 44 - Liquid Level: 17.6 ft or 5.4 Mgal

Received 16 tanker shipments received during February:

- Basin 42 received 49,000 gallons leachate by tanker from the mixed waste burial trench
- Basin 42 received 7,000 gallons wastewater from 327 building
- Basin 42 received 7,000 gallons by tanker from 222-S
- Basin 44 received 12,000 gallons by tanker from 105-KE basin
- Basin 44 received 12,000 gallons by tanker from 105-KW basin
- Basin 44 received 4000 gallons by tanker from the Cold Vacuum Drying facility

EFFLUENT TREATMENT FACILITY (ETF)

- ETF is operating, processing Basin 43

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF)

- Receiving wastewater at 170 gpm

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF)

- Shut down for scheduled maintenance.

340 Complex

- AJHA for vault entry to clear sump alarm held on January 26
- Pre-job planning and resource scheduling in progress

Other

- 2/18/04 Notified J. Wallace via telephone and email that the pre-job meeting for the 340 vault entry was planned for 2/19/04. J. Wallace indicated she may have a schedule conflict.
- 2/19/04 Vault entry performed after pre-job meeting, J. Wallace unable to attend.
- 2/23/04 Provided email update to J. Wallace summarizing results of 2/19/04 vault entry.

III. Project Specific Issues

A. Delisting Petition

1. A meeting with FH, Ecology and EPA to coordinate submittal of the petition is scheduled for this afternoon.

B. PCB Path Forward

1. No discussions to report.

C. Permit Revision Status

1. Kathy Conaway (Ecology) discussed her tour of the Waste Treatment Facility and reported that TEDF may not be receiving WTP waste for some time.
2. Roger Szelmeczka reported the permit is complete and the addendum has been released. The facility plans to do variability studies for WTP streams as they come online. They are proceeding with the permit schedule until further information is received from WTP.

D. 310/340 Status

1. The 340 vault entry found more oil present than expected. A pump will be installed to remove the oil.

E. ST4502 Permit Status

1. Changes to the construction and commissioning schedule for WTP Balance Of Plant may push the need date for the ST4502 revision out several years. No official notification has been received by RL, so the facility will work to the existing schedule. Ms Conaway said she is pretty far along with the permit and will hold off on issuing it if the project indicates they will not need it this year.

IV. General Discussions

A. Status of Applicable Milestones

1. Jeannette Hyatt (FH) sent a note to Rudy Guercia (DOE-RL) asking for a list of items needed to close out milestone 92-16.
2. M-26-07A – Roger Szelmeczka reported that the Tritium Treatment Technology Report has been issued. Fred Jamison (Ecology) suggested a meeting should be scheduled to discuss the long-term need to continue issuing this report.

V. Status of Actions

- A. 709 – there has been no change in status.
- B. 1009 – Mr. Bartus has been invited but could not attend this month.

VI. New Action Items

- A. There were no new action items.

VII. Next Project Managers Meeting

- A. The next Project Managers meeting is scheduled for April 22, 2004

Environmental Request Information System

Task Status Report

Filtered on: Status = Open; Category = PMM

Liquids Processing & Capsule Storage

Task ID: 709 Task Lead: Ecology, Continue to determine options for groundwater monitoring at LERF.
Waste Management Project/Liquids Processing & Capsule Storage POC: Szelmezcza, Roger

Classification: Open
Category: PMM
Open Date: 11/30/2000
Due Date: 2/15/2001
Closed Date:

Description: Continue to determine options for groundwater monitoring at LERF.

Date	Status
3/18/2004	No change in status.
1/22/2004	Fred Jamison reported that the attorney is reviewing the set of draft permit conditions.
12/4/2003	Status is unchanged.
10/30/2003	Ecology will provide an update at the next PMM.
10/2/2003	Status is unchanged.
8/28/2003	Currently at state AG office.
7/24/2003	Currently at state AG office.
6/19/2003	No change in status.
5/22/2003	No change in status.
4/1/2003	The conditions being prepared by Ecology will be forwarded following completion of legal review.
2/27/2003	No change.
1/30/2003	Ecology is working on the draft permit conditions and conducting internal reviews.
11/21/2002	RL submitted the supplemental information. Ecology has requested additional details.
10/17/2002	RL is reviewing the information to be provided to Ecology.
8/22/2002	The proposal was submitted. Ecology plans to respond by 8/30.
7/25/2002	RL will submit an alternative proposal by 8/1/02.
6/27/2002	RL will satisfy the commitments of the June 17 letter.
5/23/2002	Kathy Conaway will set up a meeting with Dave Bartus (EPA) to re-establish the schedule
4/25/2002	Kathy Conaway will provide a status on the proposal review.
2/28/2002	Waiting for resolution
2/24/2002	Transmitted proposed plan -- received partial rejection from Ecology.
1/31/2002	Discussions continued thru December and January and included development of alternative plans.
11/29/2001	Discussions continued through November.
9/27/2001	The next workshop is scheduled for 10/4.
8/30/2001	The next workshop is scheduled for September 12 at Ecology.
6/28/2001	Meetings are currently being held and action is ongoing.
5/3/2001	Kevin Leary (RL) and Jamie Granger (FH) will set up a meeting date for developing a leachate monitoring Sampling Analysis Plan (SAP) and will provide an agenda.
3/22/2001	Letters regarding groundwater monitoring have been submitted to the administrative record.
2/22/2001	FH completed the 2/15/01 deliverable. Workshop scheduled for March 14, 2001.
1/25/2001	FH received a letter from Ecology in regards to groundwater monitoring.
12/28/2000	RL/FH owes Ecology a follow-on discussion of items. These need to come in as written proposals for Ecology to respond to.
12/19/2000	Kathy Conaway reported that there were some discussions about LERF Groundwater during the McCoy training held on December 7, 2000. A meeting/tour to discuss LERF Groundwater and view the facility will occur on 12/21/00.

4/21/2004; 7:54:22 AM

Environmental Request Information System

Task Status Report

Filtered on: Status = Open; Category = PMM

Liquids Processing & Capsule Storage

Task ID: 1009 **Task Lead:** Jamison, Fred Invite Dave Bartus (EPA) to attend the PMMs to discuss options to the RBDA for ETF.

Waste Management Project/Liquids Processing & Capsule Storage

POC: Jamison, Fred

Classification: Open

Category: PMM

Open Date: 1/22/2004

Due Date:

Closed Date:

Description: Invite Dave Bartus (EPA) to attend the PMMs to discuss options to the RBDA for ETF.

Date	Status
3/18/2004	Mr. Bartus has been invited but could not attend this month.
1/22/2004	Task opened.

4/21/2004; 7:54:22 AM

