

## Meeting Minutes – Approval

## M-026 LDR Report Project Manager Meeting Minutes

at

2420 Stevens Center, Conference Room 176

Richland, Washington

Meeting Held May 18, 2004

9:30 am to 11:30 am

RECEIVED  
JUN 22 2004

EDMC

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated meeting.

## Not Present

\_\_\_\_\_  
Mike Collins, Project Manager, DOE-RL

Date: \_\_\_\_\_

\_\_\_\_\_  
Woody Russell, Project Manager, DOE-ORP

Date: 6/15/04

\_\_\_\_\_  
Eric Van Mason, Project Manager, Washington State Department of Ecology

Date: 6/15/04

## Contractor Concurrence

\_\_\_\_\_  
Anthony Miskho, LDR Report Coordinator, FH

Date: 6/15/04

**Purpose:** Discuss LDR Report related topics

The attached minutes are comprised of the following:

Attachment 1 - Meeting Agenda

Attachment 2 - Attendance List

Attachment 3 - Commitments and Workshop Item Agreements

Attachment 4 - Approach for the 100-Area Storage Assessments

Electronic Distribution:

J. Ayres	Ecology
D. Bartus	EPA
L. Bostic	BNI
S. B. Cherry	FH
M. S. Collins	DOE-RL
B. Curn	BNI
J. D. Doughty	CH2M Hill
R. H. Gurske	FH
J. B. Hebdon	DOE-RL
M. F. Jarvis	DOE-RL
A. G. Miskho	FH
E. J. Murphy-Fitch	FH
R. P. Ollero	BHI
J. E. Rasmussen	DOE-ORP
W. Russell	DOE-ORP
G. H. Sanders	DOE-RL
E. R. Skinnarland	Ecology
H. T. Tilden	PNNL
E. VanMason	Ecology
B. D. Williamson	DOE-RL
R. W. Wilson	Ecology
D. M. Yasek	BHI

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).

## Attachment 1

**M-026 LDR Report Project Manager Meeting Minutes**  
**at**  
**2420 Stevens Center, Conference Room 176**  
**Richland, Washington**  
**Meeting Held May 18, 2004**  
**9:30 am to 11:30 am**

1. Last meeting minutes
2. Hot topics
  - Ecology comments on LDR report (none at this time, Ecology may extend the comment period)
  - Status of 116-C-3 (will be included in CY2004 LDR report)
3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project Managers
  - Assessment approach for 100 Area General/100-Area Auxiliaries (See Attachment 4, Ecology had no comments on the approach)
4. Action Item Status
5. Workshop items
  - Consolidation of requirements documents and any other new agreements from workshops (From March 14, 2002 Resolution of Dispute) - Ongoing
  - Comment #1: ORP LDR Assessments (From July 16, 2003 Ecology letter) – **Closed 5/18/2004**
  - Comment #5: Characterization (SST/DST related) (From July 16, 2003 Ecology letter)- Ongoing
6. Next meeting (date and time): June 15th, 2004, 9:30 – 11:30

## **Attachment 2**

**M-026 LDR Report Project Manager Meeting Minutes**  
**at**  
**2420 Stevens Center, Conference Room 176**  
**Richland, Washington**  
**Meeting Held May 18, 2004**  
**9:30 am to 11:30 am**

### **Attendance List**

<u>Name</u>	<u>Organization</u>
E. Van Mason	Ecology
A. G. Miskho	FH
H. T. Tilden	PNNL
J. D. Doughty	CH2M HILL
D. M. Yasek	BHI
W. Russell	DOE-ORP
E. Murphy-Fitch	FH

**Attachment 3**

**M-026 LDR Report Project Manager Meeting Minutes  
at  
2420 Stevens Center, Conference Room 176  
Richland, Washington  
Meeting Held May 18, 2004  
9:30 am to 11:30 am**

**Commitments and Workshop Item Agreements**

<u>Action #</u>	<u>Responsible Party</u>	<u>Description</u>	<u>Date Closed</u>
05-2004-01	DOE-ORP	Set up a meeting to resolve action items 10-2003-01 and 06-2003-01.	
10-2003-01	DOE-ORP	Draft text to add into location-specific data sheets question 2.11.2 for SST and DST.	
06-2003-01	DOE-ORP	Identify coordination opportunities between M-23, M-26, M-45, and M-48 ORP actions. Ecology is also interested in waste characterization opportunities while actions are being taken under these milestones.	
02-2003-03	DOE	Consolidate the various requirements for the LDR Report for review and comment by Ecology.	

Note 1, 05-2004: Regarding Agenda item 4, 2<sup>nd</sup> bullet, Resolution of Comment #1 will be accomplished through Ecology approval of CY2003 LDR Report

#### **Attachment 4**

**M-026 LDR Report Project Manager Meeting Minutes**  
**at**  
**2420 Stevens Center, Conference Room 176**  
**Richland, Washington**  
**Meeting Held March 16, 2004**  
**9:30 am to 11:30 am**

**Approach for the 100-Area LDR Storage Assessments**  
**May 2004**

Purpose:

To describe to Ecology the scope and approach needed to meet the 100 Area Auxiliaries and 100 Area General Land Disposal Restrictions (LDR) storage assessment obligation identified in the "*Calendar Year 2002 Hanford Site Mixed Waste Land Disposal Restrictions Report*" (DOE/RL-2003-20).

Schedule:

100-Area Auxiliaries (excluding reactors) is due to begin during the second quarter of calendar year 2004. 100-Area General (everything but reactors, reactor auxiliaries, and K-Basin facilities under FH purview) is scheduled to begin during the third quarter of calendar year 2004. These two assessments are being combined, and will be performed in Spring/Summer 2004.

Proposed Scope and Approach:

1. Obtain list of 100 Area facilities
2. Eliminate non-radioactive facilities from the list
3. Eliminate facilities that do not contain mixed waste or potential mixed waste.
4. Eliminate dig sites.
5. Eliminate facilities under FH purview (i.e., K-Basins)
6. Eliminate facilities (100-N Auxiliary Facilities) that have long-term surveillance and maintenance plans under the Tri-Party Agreement. Waste/materials have already been inventoried and current storage location/ methodology has been approved by Ecology. Inspections are regularly performed to ensure facility safety/integrity.
7. Collect information generated from the RCRA General Inspections
8. Inspect remaining accessible facilities managing mixed waste.
9. Prepare LDR storage assessment report and data gap plan (if necessary)

Inspection Resources:

- Hanford RCRA Permit General Inspection for FY 2004. Inspections look for a) remains of waste containers, labels or other waste management equipment; b) solid waste disposal sites not previously identified for remedial action; c) uncontrolled containers (e.g., orphan drums); and, e) unpermitted waste discharges.
  - River was inspected April 28 and 29, 2004
  - 100 Area inspection is scheduled for May 20, 2004
- 100-N Long-term Surveillance and Maintenance Plan
- Physically inspection of remaining accessible facilities