



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

0062800

04-AMCP-0447

SEP 23 2004

Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

RECEIVED
SEP 27 2004

EDMC

Dear Mr. Ceto:

NOTICE OF COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER (TR-PARTY AGREEMENT) TARGET DATE REQUIREMENT
M-34-25-T01, COMPLETE TRANSFER OF K EAST BASIN SPENT NUCLEAR FUEL TO
THE K WEST BASIN

This letter serves as formal notification that Tri-Party Agreement Target Date M-34-25-T01, due May 31, 2004, was completed on July 1, 2004. Removal of the spent nuclear fuel from the K East Basin is a major accomplishment in reducing the environmental risk to the Columbia River. As you are aware, fuel pieces will be uncovered during the follow-on K Basin decontamination and decommissioning activities, such as sludge removal. This "found" fuel will be processed out of the basin using the same process as the "racked" fuel that was part of this subject milestone.

If you have questions, please contact me, or your staff may contact Matt McCormick, Assistant Manager for the Central Plateau, on (509) 373-9971, or Joel Hebdon, Director, Office of Environmental Services, on (509) 376-6657.

Sincerely,

Keith A. Klein
Manager

AMCP:SKM

cc: L. D. Crass, FHI
L. J. Cusack, Ecology
L. E. Gadbois, EPA
S. Harris, CTUIR
J. S. Hertz, FHI
L. Hoffman, Ecology
R. Jim, YN
P. M. Knollmeyer, FHI
T. Martin, HAB

E. J. Murphy-Fitch, FHI
K. Niles, OOE
R. E. Piippo, FHI
L. Seelatsee, Wanapum
P. Sobotta, NPT
D. J. Watson, FHI
Administrative Record (100-KR-2)
Environmental Portal