



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

04-AMRC-0266

OCT 5 2004

Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Blvd
Richland, Washington 99352

RECEIVED
OCT 11 2004
EDMC

Addressees:

COMPLETION OF TRI-PARTY AGREEMENT TARGET MILESTONE MX-92-11-T01,
COMPLETE DISPOSITION OPTIONS FOR ALL HANFORD NON-RADIOACTIVE
SODIUM

The purpose of this letter is to inform you of the completion of Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) target Milestone MX-92-11-T01, "Complete disposition options for all Hanford non-radioactive sodium by September 30, 2004."

Tri-Party Agreement target date Milestone MX-92-11-T01 was completed on August 25, 2004. This has taken several years of work to complete. Over 60,000 gallons of non-radioactive sodium from the 100, 200 and 300 Areas have been shipped offsite and several sodium tanks and test loops have been cleaned of sodium residuals. The final activity was the shipment of the sodium cold trap from the 337 Building to Creative Engineers Incorporated in Pennsylvania.

If you have questions, please contact me, or your staff may contact Shirley J. Olinger, Acting Assistant Manager for the River Corridor, on (509) 376-6628.

Sincerely,

A handwritten signature in black ink, appearing to read "Keith A. Klein", is written over a horizontal line.

Keith A. Klein
Manager

AMRC:RAA

cc: See page 2

Addressees
04-AMRC-0266

-2-

OCT 5 2004

cc: D. Bartus, EPA
F. W. Bond, Ecology
L. D. Crass, FHI
L. J. Cusack, Ecology
D. A. Faulk, EPA
M. L. Goldstein, EPA
S. Harris, CTUIR
J. S. Hertzfel, FHI
R. Jim, YN
T. Martin, HAB
K. Niles, ODE
R. E. Piippo, FHI
P. Sobotta, NPT
B. K. Wise, FHI
Admin Record, H6-08