

Meeting Minutes Transmittal

LIQUID PROCESSING AND CAPSULE STORAGE

Project Managers Meeting
 825 Jadwin/Room 340
 Hanford, Washington
 September 23, 2004

RECEIVED
 NOV 23 2004

EDMC

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

Brinda S. Becker-Mahel
 Project Manager, Ecology

Date: 10/28/04

R. Dan Hill
 Project Manager Representative, RL

Date: 10/28/04

Paul W. Mante
 Project Manager Representative, FH WMP

Date: 10/28/04

200 LPCS Administrative Record	H6-08
RD Hildebrand	A6-38
RR Skinnarland	H0-57
KA Conaway	H0-57
RW Szelmeczka	S6-72

LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington
September 23, 2004

10:45 a.m. to 11:15 a.m.

Agenda

- I. Approval of July 29, 2004 Liquid Processing And Capsule Storage Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Delisting Petition
 - B. Status of RCRA Permit Revisions
 - C. 310/340 Status
 - D. ST4502 Permit Status
- IV. General Discussions
 - A. Status of Applicable Milestones
 - B. LERF
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING MINUTES

Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

September 23, 2004

I. Approval of July 29, 2004 Liquid Processing and Capsule Storage Project Meeting Minutes (Ecology/DOE-RL/FH)

II. Operational Status (Roger Szelmezcza FH)

A. LIQUID EFFLUENT RETENTION FACILITY (LERF)

Waste Inventory (9/06/04)

- Basin 42 - Liquid Level: 6.7 ft or 1.4 Mgal
- Basin 43 - Liquid Level: 18.2 ft or 5.6 Mgal (Receiving UP-1 groundwater at 50 gpm)
- Basin 44 - Liquid Level: 16 ft or 4.6 Mgal

Received 12 tanker shipments during August

- Basin 42 received 7,000 gallons leachate by tanker from the mixed waste burial trench
- Basin 44 received 24,000 gallons by tanker from 105-KE Basin
- Basin 44 received 16,000 gallons by tanker from 105-KW Basin
- Basin 44 received 4,000 gallons by tanker from the Cold Vacuum Drying Facility

EFFLUENT TREATMENT FACILITY (ETF)

- ETF is operating, processing Basin 43

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF)

- Receiving wastewater at 22 gpm

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF)

- Operating normally

340 COMPLEX

- No problems

III. Project Specific Issues

A. Delisting Petition

Kathy Conaway (Ecology) provided RL and FH with the public comments that Ecology has received so far on the delisting petition. The public comment period closes September 29, 2004, and Ms. Conaway requested assistance with closing out the public comments by October 13, 2004.

B. Status of RCRA Permit Revisions

Mr. Szelmezcza stated there was no change to report on the permit revisions.

- C. 310/340 Status
Mr. Szelmeczka reported no change in status of 310/340. It was noted that the proposed plan for reduced surveillance and maintenance for 340 had not been transmitted to Jeanne Wallace (Ecology), as discussed in the July 29, 2004 PMM.
- E. ST4502 Permit Status
There was no status reported on the ST4502 permit.

IV. General Discussions

- A. Status of Applicable Milestones
Mr. Szelmeczka reported that the annual groundwater monitoring report on the four tritium samples taken this year is due in November 2004. Following the report, PNNL will run a tritium model.
- B. LERF
Ms. Conaway stated that due to continuing comments received on the Research, Development and Demonstration permit, she has not reviewed the LERF groundwater monitoring options. Ms. Conaway indicated that her review could possibly begin in October 2004.

V. Status of Actions

- A. 709 - This action remains open.
- B. 1038 - The public comment period closed in August 2004. The action is complete.

VI. New Action Items

- A. There were no new actions.

VII. Next Project Managers Meeting

- A. The next meeting was scheduled for October 28, 2004.

