



0063171

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

NOV 26 2004

05-AMCP-0054

Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
712 Swift Boulevard, Suite 5
Richland, Washington 99352

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99352

RECEIVED
DEC 02 2004
EDMC

Addressees:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-34-33

The purpose of this letter is to inform you that Tri-Party Agreement Interim Milestone M-34-33, Commence Sludge Containerization, was completed on October 31, 2004, as reported in the attached.

If you have any questions, please contact me, or your staff may contact Matt McCormick, Assistant Manager for the Central Plateau, on (509) 373-9971, or Joel Hebdon, Director, Office of Environmental Services, on (509) 376-6657.

Sincerely,

6 Keith A. Klein
Manager

AMCP:DEF

Attachment

cc: See Page 2

Addressees
05-AMCP-0054

-2-

NOV 26 2004

cc w/attach:

D. B. Bartus, EPA

L. D. Crass, FHI

L. J. Cusack, Ecology

D. A. Faulk, EPA

L. E. Gadbois, EPA

S. Harris, CTUIR

J. S. Hertz, FHI

R. Jim, YN

T. Martin, HAB

E. J. Murphy-Fitch, FHI

K. Niles, ODOE

R. E. Piippo, FHI

P. Sobotta, NPT

Administrative Record

Environmental Portal

Fluor Hanford
P.O. Box 1000
Richland, Washington 99352

FLUOR

NOV - 2 2004

FH-0403519
CONTRACT NO. DE-AC06-96RL13200

Mr. Keith A. Klein, Manager
U.S. Department of Energy A7-50
Richland Operations Office
Post Office Box 550
Richland, Washington 99352


Dear Mr. Klein:

**COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT
ORDER INTERIM MILESTONE M34-33**

The purpose of this letter is to formally notify RL that FH initiated K East sludge containerization on October 31, 2004. This satisfies the Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Interim Milestone M34-33, first item, *Containerize K East Sludge, All K East Sludge is Placed in Containers, Sludge Containerization Initiation*, due October 31, 2004 and completes contract deliverable CD0320.

Technical questions should be directed to Mr. Scott Sax at 373-5377; contractual questions should be referred to Mr. S. W. Bork at 376-5212.

Very truly yours,


Ronald G. Gallagher
President and
Chief Executive Officer

jas

RL - D. E. Faulkner
D. E. Jackson
M. S. McCormick
P. M. Pak
J. F. Schweir
S. A. Sieracki

RECEIVED

NOV - 3 2004

DOE-RL/RLCC