



Department of Energy
 Richland Operations Office
 P.O. Box 550
 Richland, Washington 99352

05-AMCP-0095

DEC 20 2004

Mr. Michael A. Wilson, Program Manager
 Nuclear Waste Program
 State of Washington
 Department of Ecology
 3100 Port of Benton Boulevard
 Richland, Washington 99352

RECEIVED
 JAN 04 2005

EDMC

Dear Mr. Wilson:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-083-31, "DISCONTINUE WASTE DISCHARGES FROM THE 241-Z TANKS TO TANK FARMS VIA EXISTING LINES," DUE JUNE 30, 2005

The U.S. Department of Energy, Richland Operations Office would like to notify you of the completion of the Tri-Party Agreement Interim Milestone M-083-31, "Discontinue Waste Discharges from the 241-Z Tanks to Tank Farms Via Existing Lines." FHI discontinued waste discharges from the PFP 241-Z tanks to Tank Farms on November 8, 2004. The transfer system was physically isolated on December 8, 2004, to preclude further use. The discontinuation of transfers completes the M-083-31 interim milestone seven months ahead of the milestone due date of June 30, 2005.

If you have any questions please contact me on (509) 373-9971, or you may contact Stacy L. Charboneau, of my staff, on (509) 373-3841.

Sincerely,

Matthew S. McCormick, Assistant Manager
 for the Central Plateau

AMCP:EMM

cc:

Administrative Record
 Environmental Portal
 J. M. Ayres, Ecology
 F. W. Bond, Ecology
 L. D. Crass, FHI
 L. J. Cusack, Ecology
 S. Harris, CTUIR
 J. S. Hertz, FHI

R. Jim, YN
 G. A. Johnston, FHI
 T. M. Martin, HAB
 E. J. Murphy-Fitch, FHI
 K. Niles, ODOE
 R. E. Piippo, FHI
 C. J. Siemiele, FHI
 P. Sobotta, NPT