



0063319

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

05-AMCP-0092

DEC 20 2004

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99352

RECEIVED
JAN 04 2005
EDMC

Dear Mr. Wilson:

TRANSMITTAL OF THE 200-SW-1 NONRADIOACTIVE LANDFILLS AND DUMPS GROUP OPERABLE UNIT AND 200-SW-2 RADIOACTIVE LANDFILLS AND DUMPS GROUP OPERABLE UNIT REMEDIAL INVESTIGATION/FEASIBILITY STUDY WORK PLAN, DOE/RL-2004-60, DRAFT A

Attached for the State of Washington Department of Ecology (Ecology) review and approval is the "200-SW-1 Nonradioactive Landfills and Dumps Group Operable Unit and 200-SW-2 Radioactive Landfills and Dumps Group Operable Unit Remedial Investigation/Feasibility Study Work Plan," DOE/RL-2004-60, Draft A. Transmittal of this work plan completes Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Major Milestone M-013-000, due December 31, 2004. This work plan is a primary document under the Tri-Party Agreement Action Plan, Section 9.0, Documentation and Records. As such, Ecology will have 45 days following receipt of the document to provide comments on the work plan. Also attached is a draft Tri-Party Agreement change package proposing two Tri-Party Agreement Interim Milestones in accordance with Section 11.6 of the Tri-Party Agreement Action Plan. When the 200-SW-1 and 200-SW-2 Remedial Investigation/Feasibility Study Work Plan is finalized, the change package will be finalized and submitted for Ecology approval at the same time as the work plan. If you have questions, please contact me, or your staff may contact Matt McCormick, Assistant Manager for the Central Plateau, on (509) 373-9971.

Sincerely,

for Keith A. Klein
Manager

AMCP:SLB

Attachments

cc: See page 2

Mr. Michael A. Wilson
05-AMCP-0092

-2-

cc w/attachs:

J. B. Price, Ecology
Administrative Record (H6-08)

cc w/o attachs:

D. B. Bartus, EPA
L. D. Crass, FHI
L. J. Cusack, Ecology
S. Harris, CTUR
J. S. Hertzal, FHI
M. J. Hickey, FHI
R. Jim, YN
M. B. Lackey, FHI
T. M. Martin, HAB
E. J. Murphy-Fitch, FHI
K. Niles, ODOE
P. Sobotta, NPT
M. E. Todd-Robertson, FHI

Change Number	Federal Facility Agreement and Consent Order Change Control Form		Date:						
M-15-04-03	Do not use blue ink. Type or print using black ink.		11/24/2004						
Originator: Steve Bertness, RL		Phone: 376-6221							
Class of Change:									
<input type="checkbox"/> I - Signatories		<input checked="" type="checkbox"/> II - Executive Manager	<input type="checkbox"/> III - Project Manager						
Change Title:									
Interim Milestones for 200-SW-1 Non Radioactive Landfills and Dumps Group Operable Unit (OU) and 200-SW-2 Radioactive Landfills and Dumps Group OU Remedial Investigation/Feasibility Study Work Plan									
Description/Justification of Change:									
<p>The 200 Areas Remedial Investigation/Feasibility Study Implementation Plan – Environmental Restoration Program, DOE/RL-98-28, Rev. 0, established the approach for the assessment and remediation of 200 Area past-practice waste sites. Under this strategy, over 800 waste sites are grouped into 23 process-based operable units (OUs), which in turn are grouped into 9 major waste categories (e.g., process waste, landfills). This has resulted in a more streamlined remedial investigation/feasibility study (RI/FS) process and more suitable selection of tentative remedial alternatives. Based on the Implementation Plan, Tri-Party Agreement M-13 milestones were established (TPA Change Request M-13-97-01) for the submittal of RI/FS work plans for individual OUs. The 200-SW-1 and 200-SW-2 Work Plans complete Tri-Party Agreement Major Milestone M-013-000.</p> <p>As specified in the Tri-Party Agreement, Section 11.6, work plans must specify interim milestones for the OU that identify completion dates for major tasks and deliverables specified in the work plans. The 200-SW-1 and 200-SW-2 Work Plan includes a project schedule with target project milestones. Based on this work plan schedule, the following interim milestones are proposed under the Tri-Party Agreement to implement the activities for the RI/FS process for this OU (note modifications/deletions to existing milestones are denoted using redline/strikeout; additions are denoted with shading):</p>									
<table border="1"> <tr> <td>M-015-49A</td> <td>Submit 200-SW-1 and 200-SW-2 OU Remedial Investigation Report</td> <td>05/14/2007</td> </tr> <tr> <td>M-015-49B</td> <td>Submit 200-SW-1 and 200-SW-2 OU Feasibility Study and Proposed Plan/Proposed Permit Modification</td> <td>07/30/2008</td> </tr> </table>				M-015-49A	Submit 200-SW-1 and 200-SW-2 OU Remedial Investigation Report	05/14/2007	M-015-49B	Submit 200-SW-1 and 200-SW-2 OU Feasibility Study and Proposed Plan/Proposed Permit Modification	07/30/2008
M-015-49A	Submit 200-SW-1 and 200-SW-2 OU Remedial Investigation Report	05/14/2007							
M-015-49B	Submit 200-SW-1 and 200-SW-2 OU Feasibility Study and Proposed Plan/Proposed Permit Modification	07/30/2008							
Impact of Change:									
Identifies two Tri-Party Agreement Interim Milestones supporting the remediation of the 200-SW-1 and 200-SW-2 operable units.									
Affected Documents:									
The Hanford Federal Facility Agreement and Consent Order, as amended, and Hanford Site internal planning management, and budget documents (e.g., USDOE and USDOE contractor Baseline Change Control documents; Multi-Year Work Plan; Site-wide Systems Engineering Control Documents; Project Management Plans, and, if appropriate, LDR Report requirements).									
Approvals:									
Joel B. Heddon, RL IAMIT Representative	_____	_____ Approved	_____ Disapproved						
	Date								
N/A	_____	_____ Approved	_____ Disapproved						
James E. Rasmussen, ORP IAMIT Representative	_____	_____ Approved	_____ Disapproved						
	Date								
N/A	_____	_____ Approved	_____ Disapproved						
Nicholas Ceto, EPA ORP Representative	_____	_____ Approved	_____ Disapproved						
	Date								
N/A	_____	_____ Approved	_____ Disapproved						
Michael A. Wilson, Ecology IAMIT Representative	_____	_____ Approved	_____ Disapproved						
	Date								