



0063224

Department of Energy  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

05-AMCP-0095

DEC 20 2004

Mr. Michael A. Wilson, Program Manager  
Nuclear Waste Program  
State of Washington  
Department of Ecology  
3100 Port of Benton Boulevard  
Richland, Washington 99352

RECEIVED  
JAN 04 2005

EDMC

Dear Mr. Wilson:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) INTERIM MILESTONE M-083-31, "DISCONTINUE WASTE DISCHARGES FROM THE 241-Z TANKS TO TANK FARMS VIA EXISTING LINES," DUE JUNE 30, 2005

The U.S. Department of Energy, Richland Operations Office would like to notify you of the completion of the Tri-Party Agreement Interim Milestone M-083-31, "Discontinue Waste Discharges from the 241-Z Tanks to Tank Farms Via Existing Lines." FHI discontinued waste discharges from the PFP 241-Z tanks to Tank Farms on November 8, 2004. The transfer system was physically isolated on December 8, 2004, to preclude further use. The discontinuation of transfers completes the M-083-31 interim milestone seven months ahead of the milestone due date of June 30, 2005.

If you have any questions please contact me on (509) 373-9971, or you may contact Stacy L. Charboneau, of my staff, on (509) 373-3841.

Sincerely,

Matthew S. McCormick, Assistant Manager  
for the Central Plateau

AMCP:EMM

cc:

Administrative Record  
Environmental Portal  
J. M. Ayres, Ecology  
F. W. Bond, Ecology  
L. D. Cross, FHI  
L. J. Cusack, Ecology  
S. Harris, CTUIR  
J. S. Hertz, FHI

R. Jim, YN  
G. A. Johnston, FHI  
T. M. Martin, HAB  
E. J. Murphy-Fitch, FHI  
K. Niles, ODOE  
R. E. Piippo, FHI  
C. J. Siemieles, FHI  
P. Sobotta, NPT