



PNNL 300 AREA PROJECT INTERFACE MEETING  
Ecology Richland Office  
Richland, Washington


September 23, 2004  
3:00 p.m. to 4:00 p.m.

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Unit Managers Meeting.

 Date: 12-9-04  
Theresa L. Aldridge, Project Manager, RL

 Date: 12-9-04  
Fredrick W. Bond, Transition Project Manager, Washington State  
Department of Ecology

Waste Management Project /PNNL Facilities Project Meeting, PNNL  
Concurrence

 Date: 12/9/04  
Harold T. Tilden, Contractor Representative, PNNL

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the following:

- Attachment 1 - Agenda
- Attachment 2 - Summary of Discussion and Commitments/Agreements
- Attachment 3 - Attendance List

RECEIVED  
JAN 24 2005

EDMC

## Meeting Minutes Transmittal

### PNNL 300 AREA PROJECT INTERFACE MEETING Ecology Richland Office Richland, Washington

September 23, 2004  
3:00 p.m. to 4:00 p.m.

---

#### Distribution:

T. L. Aldridge	RL	K8-50
J. J. Wallace	Ecology	H0-57
J. V. Stangeland	PNNL	J1-52
E. L. Grohs	PNNL	K3-75
A. K. Ikenberry	PNNL	J2-25
P. J. Crane	PNNL	P7-28
R. W. Bond	Ecology	H0-57
H. T. Tilden	PNNL	K3-75
E. B. Dagan	RL	A5-15
G. T. Thornton	PNNL	J1-52
Environmental Portal	PHMC	A3-95

#### ADMINISTRATIVE RECORD (Two Copies for Record):

300 Area Projects, H-0-7  
325 Hazardous Waste Treatment Units, T-3-4  
305-B, S-3-2  
[Care of EDMC, LMSI (H6-08)]

Please send comments/changes on distribution list to:  
HT Tilden, harold.tilden@pnl.gov (K3-75), (509)375-2966

Transition Project/PNNL Facilities  
PNNL 300 Area Project Managers Meeting  
September 23, 2004, 2:30 PM  
Ecology Offices, Richland

Agenda

1. Approval of July 29 Meeting Minutes (Ecology/PNSO/PNNL)
2. General Discussion Items:
  - a. 305-B/325 HWTUs Quarterly Permit Modifications (PNSO/PNNL)
  - b. RCRA Permit Renewal (Ecology)
  - c. RLWS Status (Ecology/PNSO/PNNL)
  - d. Legacy Waste Status (PNSO/PNNL)
  - e. K-Basin Sludge Project (PNSO/PNNL)
  - f. Performance Track Implementation (PNSO/PNNL/Ecology)
3. Action Items:
  - a. T. Aldridge (DOE-RL) will set up a meeting with River Corridor Contractor/PNNL/DOE-RL/Ecology after September 18, 2003, to discuss the future and upcoming changes regarding the closure of the 325 Building, and Matrix information.  
Status: OPEN -- will remain open until February 2005
  - b. H. Tilden (PNNL) will provide a written response to Ecology request for further information to support a contained-in determination for 111 drums of waste.  
Status: OPEN -- Ecology is reviewing potential alternatives based on the inability of the analytical laboratory to restate its detection limits downward to demonstrate compliance with LDR treatment standards for o-cresol.
4. Budget Status: Fourth quarter FY 2004 report to be provided with October interim report.
5. Next Meeting: Proposed for November 18, 2004, 2:30 PM at Ecology's office. Workshop meeting to be scheduled for October.

## ATTACHMENT 2

PNNL 300 Area Project Interface Meeting  
Ecology Office  
Richland, Washington

September 23, 2004  
2:30 pm to 3:30 pm

### 1. Approval of Past Minutes

The July Project Manager Meeting (PMM) minutes were approved.

### 2. General Discussion

- The quarterly Class 1 permit modifications were submitted to RL earlier this month. Ecology should receive them around October 8.
- June Class 1 modifications have not yet been approved by Ecology.
- The Class 1 modification package RLWS has been reviewed by Ecology. An approval letter is forthcoming.
- Legacy Waste: Two Bowling Ball Casks were shipped for disposal from RPL (325).

### 3. Action Items

- T. Aldridge (PNSO) will set up a meeting with River Corridor Contractor/PNNL/DOE-RL/Ecology after September 18, 2003, to discuss the future and upcoming changes regarding the closure of the 325 Building, and Matrix information.  
Status: Open - Action will remain open until February 2005 (no change)
- H. Tilden (PNNL) will provide a written response to Ecology request for further information to support a contained-in determination for 111 drums of waste.  
Status: OPEN -- Ecology is reviewing potential alternatives based on the inability of the analytical laboratory to restate its detection limits downward to demonstrate compliance with LDR treatment standards for o-cresol. We will invite Brenda Becker-Khaleel of Ecology to discuss contained-in determinations at the next meeting.
- G. Davis (DOE) will issue an approval letter for the Class 1 modifications supporting RLWS procedural closure.

### 4. Budget Status: Fourth quarter FY 2004 report will be provided in the next report.

The next PMM is proposed for December 9, 2004, 3:00 PM at Ecology's office.

Proposed topics may be submitted to Harold Tilden, e-mail [harold.tilden@pnl.gov](mailto:harold.tilden@pnl.gov), phone 375-2966, 375-4426 (fax).