
Meeting Minutes October 26, 2004 Inter-Agency Management Integration Team (IAMIT)

Date: Approval (H0-57)EcologyJAMIT Representative Approva $\overline{(A5-12)}$ gel B. Hebdon, Chairperson DOE IAMIT|Representative Approval: Jim'E. Rasmussen (H6-60)ORP IAMIT Representative Approval: (B5-01) Nick Ceto EPA IAMIT Representative Minutes Prepared by: Date: Approval: (A4-25) Fluor Hanford, Inc.

Aromi, E. S.	CHG	H6-63	Jackson, G. W.	FH	H5-20
Bartus, D.	EPA	H0-57	Jim, R.	Yakama*	
Busche, D. M.	FH	H8-20	McCormick, M. S.	RL	A5-11
Buxbaum, M. E.	FH	B3-53	Morrison, R. D.	FH	A4-25*
Cameron, C.	EPA	B5-01	Murphy-Fitch, E. J.	FH	A4-25*
Cusack, L.	Ecology	H0-57*	Niles, K.	OOE*	
Dagan, E. B.	RL	A5-15	Olinger, S.	RL /	A6-37
Faulk, D. A.	EPA	B5-01	Piippo, R. E.	FH	A4-25*
Gadbois, L.	EPA	B5-01	Price, J.	Ecology	H0-57
Gallagher, R.	FH	H5-20	Rasmussen, J. E.	ORP	H6-60
Gurske, R.	FH	H8-12	Schepens, R. J.	ORP	H6-60
Harris, S.	CTUIR*		Skinnarland, E. R.	Ecology	H0-57*
Hebdon, J. B.	RL*	A5-12	Sobotta, P.	NezPerce*	
Hedges, J.	Ecology	H0-57	Wilson, M. A.	Ecology	H0-57
Henry, D.	OOE*	•	Administrative Record	EDMC	H6-08*
Hertzel, J. S.	FH	A5-25*	* w/Attachments		
Jackson, D. E.	RL	A4-52	• *		



INTER-AGENCY MANAGEMENT INTEGRATION TEAM

October 26, 2004

Tri-Party Agreement Change Request M-016-04-08

Tri-Party Agreement Change Request M-016-04-08, Establish Tri-Party Agreement Interim Milestone M-016-26B to Begin Treatability Test at the 100-KR-4 Operable Unit, was approved. The signed Tri-Party Agreement change package attached.

2/1/05 2 of 2 IAMIT_10_26_04.doc

Change Number Federal Facility Agreement and Consent Order Date: Change Control Form M-16-04-08 10-26-2004 Do not use blue ink. Type or print using black ink. Originator: L. E. Gadbois Phone: (509) 376-9884 Class of Change: [] - Signatories [X] II - Executive Manager [] III - Project Manager Change Title: Establish Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Interim Milestone M-016-28B to begin treatability test at the 100-KR-4 Operable Unit Description/Justification of Change: The DOE and EPA have agreed to conduct a treatability test for groundwater contaminated with hexavalent chromium at the 100-KR-4 operable unit. This will be conducted in accord with a treatability test plan approved by EPA. Specifics of the treatability test will be contained in the test plan, but it is anticipated that at least one extraction and injection well will be used, calcium polysulfide with be the test chemical, and the test will take approximately 18-36 months, however the test will be evaluated frequently during this period. The test may be terminated early if the treatability test objectives are reached. If evaluation or testing reveals a significant geology or chemistry issue regarding the implementation of this technology at the 100-K Area, then 1) this milestone will be cancelled, and 2) DOE and EPA will re-evaluate the test and develop a path forward. The treatability test will be evaluated relative to the cleanup standards established in the existing CERCLA ROD and other criteria deemed appropriate by DOE and EPA. Interim milestone M-016-28B is established by approval of this Tri-Party Agreement Change Request and is defined below: Milestone Description Date Initiate In-field Treatability Test Using Calcium Polysulfide at 100-KR-4. M-016-28B 07/01/2005 Test will be in accord with a treatability test plan approved by EPA. Impact of Change: Administrative action required to incorporate this change into Appendix D of the Tri-Party Agreement. Affected Documents: The Hanford Federal Facility Agreement and Consent Order, as amended. Approvals: 12/26/64 Approved Disapproved C. E. Clark, RL IAMIT Representative Date Approved Disapproved J. E. Rasmussen, ORP IAMIT Representative Date

26 OCK 200°

Date

Date

N. Ceto, EPA IAMIT Representative

M. A. Wilson, Ecology IAMIT Representative

Approved

Approved

Disapproved

Disapproved