

<b>Change Number</b> M-15-00-02	<b>Federal Facility Agreement and Consent Order  Change Control Form</b> Do not use blue ink. Type or print using black ink.	<b>Date</b> August 21, 2000																																																
<b>Originator</b> Bryan Foley, DOE	<b>0053619</b>	<b>Phone</b> 376-7087																																																
<b>Class of Change</b> <input type="checkbox"/> I - Signatories <input checked="" type="checkbox"/> II - Executive Manager <input type="checkbox"/> III - Project Manager																																																		
<b>Change Title</b> Interim Milestones for 200-CS-1 Operable Unit Assessment Activities (M-15-39).																																																		
<b>Description/Justification of Change</b>  The 200 Areas RI/FS Implementation Plan (DOE/RL-98-28, Rev.0) established the framework for characterization of ER soil waste sites (approximately 700) in the 200 Areas and grouped the waste sites into 23 process-based operable units. Based on the Implementation Plan, Tri-Party Agreement M-13 milestones were established (TPA change number M-13-97-01) for the submittal of RI/FS work plans for individual operable units. Milestone M-13-21 has been met by the submittal of Draft A work plan for the 200-CS-1 Chemical Sewer Group Operable Unit.  As identified in Section 11.6 of the Action Plan to the Tri-Party Agreement, work plans must specify interim milestones for the operable units. The 200-CS-1 Operable Unit work plan includes a project schedule with target project milestones. Based on the work plan schedule, the following interim milestones are added to the Tri-Party Agreement to implement the additional activities for the 200-CS-1 Operable Unit Remedial Investigation/Feasibility Study process: <ul style="list-style-type: none"> <li>• M-15-39A: Complete Chemical Sewer Group Field Work through Sample Collection and Analysis – September 30, 2003</li> <li>• M-15-39B: Submit Draft A Chemical Sewer Group Remedial Investigation Report – May 31, 2004</li> <li>• M-15-39C: Submit Draft A Chemical Sewer Group Feasibility Study and 216-A-29 Ditch, 216-B-63 Trench, and 216-S-10 Pond and Ditch RCRA TSD Unit Closure Plan and Submit Draft A Chemical Sewer Group Proposed Plan/Proposed RCRA Permit Modification – November 30, 2005.</li> </ul> These interim milestone dates are consistent with the major milestone M-15-00C to complete all 200 Area pre-ROD site investigations under approved work plan schedules by 2008.																																																		
<b>Impact of Change.</b>  Addition of interim milestones under M-15-39.																																																		
<b>Affected Documents</b>  The Hanford Federal Facility Agreement and Consent Order, as amended 200-CS-1 Operable Unit RI/FS Work Plan and RCRA TSD Sampling Plan (DOE/RL-99-44)																																																		
<b>Approvals</b> <table border="0" style="width: 100%;"> <tr> <td style="width: 40%;"><u>W. Wade Ballard</u></td> <td style="width: 15%;"><u>8/23/00</u></td> <td style="width: 10%;"><input checked="" type="checkbox"/></td> <td style="width: 15%;"><input type="checkbox"/></td> <td style="width: 10%;">Approved</td> <td style="width: 10%;"><input type="checkbox"/></td> <td style="width: 10%;"><input type="checkbox"/></td> <td>Disapproved</td> </tr> <tr> <td>DOE</td> <td>Date</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td><u>[Signature]</u></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td>EPA</td> <td>Date</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> <tr> <td><u>Mich. A. Hill</u></td> <td><u>8/23/00</u></td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td>Approved</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> <td>Disapproved</td> </tr> <tr> <td>Ecology</td> <td>Date</td> <td></td> <td></td> <td></td> <td></td> <td></td> <td></td> </tr> </table>			<u>W. Wade Ballard</u>	<u>8/23/00</u>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Approved	<input type="checkbox"/>	<input type="checkbox"/>	Disapproved	DOE	Date							<u>[Signature]</u>								EPA	Date							<u>Mich. A. Hill</u>	<u>8/23/00</u>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Approved	<input type="checkbox"/>	<input type="checkbox"/>	Disapproved	Ecology	Date						
<u>W. Wade Ballard</u>	<u>8/23/00</u>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Approved	<input type="checkbox"/>	<input type="checkbox"/>	Disapproved																																											
DOE	Date																																																	
<u>[Signature]</u>																																																		
EPA	Date																																																	
<u>Mich. A. Hill</u>	<u>8/23/00</u>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	Approved	<input type="checkbox"/>	<input type="checkbox"/>	Disapproved																																											
Ecology	Date																																																	

**RECEIVED**  
AUG 29 2000  
**EDMC**