

**Meeting Minutes Transmittal**

**616 Project Meeting  
Ecology Interface Meeting  
2704HV/Rm. G229/600 Area  
Hanford, Washington  
July 27, 2000**

---

**Purpose:** Discuss operational status and current permitting issues.

Meeting Minutes are attached. The minutes consist of the following:

**Agenda**

Summary of Discussion and Commitments/Agreements

Attendance List

Distribution:

Greg Sinton	RL	H0-12
Cindy Girres	FDH	T3-01
Jeanne Wallace	Ecology	B5-18
Fred Jamison	Ecology	B5-18
Julie Stitt	FDH	T3-01
Matt Mills	Ecology	B5-18
Michael Collins	RL	H0-12
Dan Saueressig	FDH	T4-04
Todd Shrader	RL	H0-12
Greta Davis	Ecology	B5-18
Brenda Becker-Khaleel	Ecology	B5-18
Rick Engelmann	WMH	G1-30
Edward Aromi, Jr.	WMH	H6-10
Terry Moore	WMH	G1-32
Janice Williams	FDH	H8-67
Richard Gurske	WMH	G1-37
Tony McKarns	RL	A2-15
Ellen Mattlin	RL	A2-15
Astrid Larsen	RL	A5-15
Jamie Granger	FH	G1-27

Administrative Record - 616 [Care of EDMC, LMSI (H6-08)]

**RECEIVED**  
DEC 07 2000  
**EDMC**

**Meeting Minutes Transmittal**


**616 Project Meeting  
Ecology Interface Meeting  
2704HV/Rm. G229/600 Area  
Hanford, Washington  
July 27, 2000**

---

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project/Ecology Interface Meeting.

 Date: 11/2/00  
Fred Jamison, Project Manager, Ecology

 Date: 10-26-00  
Gregory Sinton, Project Manager Representative, RL

 Date: 10-26-00  
Cynthia K. Girres, Project Manager Representative, FH WMP

## **616 PROJECT MEETING MINUTES**

**Project Managers Meeting**

**2704HV/G229/600 Area**

**Hanford, Washington**

**July 27, 2000**

- I. Approval of June 1, 2000 616 Project Meeting Minutes (Ecology/DOE-RL/FH)**
  
- II. Status of Closure**
  - A. Plans are still to close this fiscal year.**
  - B. All closure activities are anticipated to be complete by the end of September.**
  - C. On Tuesday, August 1, 2000 the gravel will be removed. Plans are to begin the sampling the morning of August 2, 2000.**
  - D. An agreement needs to be reached with WSCF to get the samples over to their labs.**
  - E. Ron Hollenbeck has been identified as the Professional Engineer.**
  - F. The facility will continue to provide Ecology with weekly updates of the closure activities.**
  
- III. Next 616 meeting is scheduled for August 31, 2000.**

**616 PROJECT MEETING  
Project Managers Meeting  
2704HV/Rm. G229/600 Area  
Hanford, Washington**

July 27, 2000

**Attendance List**

Name	Organization	Phone Number	MSIN
Juni Stitt	FH	2-0306	}
Cindy Gires	FH	3-3511	}
Kannel Wallace	Ecology	736-3019	}
Greta Davis	Ecology	736-3025	}
Astrid Larsen	DOE-RL	372-0477	}
ELLEN MATTUN	DOE-RL	376-2385	}
Jami Anzger	FH	376-7346	}
Dan Sawerssig	FH	376-9739	}
Greg SIMON	RL-WMD	373-7939	}
Scott Luke	FH	372-1667	}
Todd Shrader	RL-WMD	376-2725	}
			}
			}
			}
			}
			}
			}