


Meeting Minutes Transmittal

300 Area FH Facility Transition General Topics
Project Managers' Meeting
Federal Building/Room 554
Richland, Washington

January 11, 2001
3:00 p.m. to 4:00 p.m.

The undersigned indicate by their signatures that these meetings minutes reflect the actual occurrences of the above dated Unit Managers Meeting.


Date: 3/15/01
David C. Langstaff, RL representative


Date: 3/15/01
F. W. Bond Washington, State Department of Ecology


Date: 15th Jan 2001
L. M. Barnett, Contractor Representative, FH

Meeting Minutes are attached. The minutes are comprised of the following:

Attachment 1 - Agenda

Attachment 2 - Summary of Discussion and Commitments/Agreements

Attachment 3 - Attendance List

Attachment 4 - 324/327 Waste Tracking Information for Quarter Ending 12/31/00

RECEIVED
APR 04 2001
EDMC

Attachment 1

**300 Area FH Facility Transition General Topics
Project Managers' Meeting
Federal Building, Room 554
Richland, Washington**

**January 11, 2001
3:00 p.m. - 4:00 p.m.**

AGENDA

1. Introduction
2. Previous meeting minutes
3. Unirradiated uranium disposition -- status/plans/update
4. Prior Silver list issues closeout status, 324/327
 - 11.8 324 Building, Na-contaminated shielded glovebox (SCW)
 - 16.3.8 324 Building, tanks secondary containment and leak detection/RLWS
 - 16.3.11 327 Building, RLWS secondary containment and leak detection
5. Other topics/discussion
 - a. 327 Burst test room heat exchanger pit entry schedule (for planned entry/inspection to be witnessed by Ecology)
 - b. Special Case Waste (SCW)
-Incorporation of Ecology comments into SCW Project Management Plan
 - c. Other Topics
-324/327 Waste Tracking information for Ecology
6. Schedule next meeting

Attachment 2

300 Area FH Facility Transition General Topics Project Managers' Meeting Federal Building, Room 554 Richland, Washington

January 11, 2001
3:00 p.m. - 4:00 p.m.

1. Introduction

Darrell Riffe (FH) and Ray Stevens (FH) were introduced. D. Rasmussen introduced J. M. Barnett as the new contractor representative and turned the meeting over to him.

2. Previous Meeting Minutes

The November 9, 2000 Project Manager Meeting (PMM) minutes will be approved at a later date. The September 14, 2000 minutes were approved.

3. Unirradiated uranium disposition -- status/plans/update

L. Guillen (FH) reported that shipment of the uranium billets and uranium dioxide to Portsmouth, Ohio is expected to begin January 22, 2001. The shipments are still expected to be completed by the end of March 2001.

4. Silver list issues closeout status, 324/327

- 11.8 324 Building; Na-contaminated shielded glovebox (special case waste [SCW])
- 16.3.8 324 Building; tanks secondary containment and leak detection
- 16.3.11 327 Building, Radioactive Liquid Waste System (RLWS) secondary containment and leak detection

D. Rasmussen (FH) took an action to transmit a copy of the above-listed closeout forms to R. Bond (Ecology) by the end of January 2001. A workshop will be scheduled with Ecology to discuss the closeout forms.

5. Other topics/discussion

- a. 327 Burst test room heat exchanger pit entry schedule (for planned entry/inspection to be witnessed by Ecology)

R. Stevens (FH) reported that the HEPA filter exchange is ongoing and should be completed in about three weeks. An entry/inspection will be scheduled with Ecology as soon as the HEPA filter exchange is completed.

- b. Special Case Waste (SCW) -- Incorporation of Ecology comments into SCW Project Management Plan

M. Barnett (FH) reported that Ecology's comments have been incorporated into the SCW project management plan (PMP). R. Bond stated that Ecology has received the revised PMP and will review the document for a quick turnaround to FH.

- c. Other topics -- 324/327 Waste Tracking information for Ecology

R. Bond was provided the latest waste tracking information (Attachment 4).

6. Schedule next meeting

The next meeting was scheduled for March 8, 2001, 3:00 p.m. at the Federal Building in Richland, WA.

Attachment 3

Attendance List

Meeting Title: 300 Area FH Facility Transition General Topics Project Managers Meeting (PMM)

Date: January 11, 2001

Original included in hard copy.

Name	Company	Phone Number
J M Barnett	FH - BCP	373-2928
D.E. Rasmussen	FH-RCP-324/327	376-3288
DAVID C. LANGSTAFF	RL-FTD	376-5580
R.L. Guillea	RL-FTD	376-0254
Darrell Riffe	FH-RCP	376-0149
DAVE EVANS	RL-FTD	373-9278
JOHN A. GHAZBE	FH-RCP-300 ADP	372-1462
Gloria A. Williams	RL-DOE-ROA	372-0586
Dave Templeton	DOE-RL FTD	373-2966
Tina M. Heggen	Ecology	736 5701
Rick Bond	Ecology	736-3007
Ray W. Stevens	327 F.H.	376-5431

Attachment 4

**300 Area FH Facility Transition General Topics
Project Managers' Meeting
Federal Building, Room 554
Richland, Washington**

**January 11, 2001
3:00 p.m. - 4:00 p.m.**

324/327 Waste Tracking Information for Quarter Ending 12/31/00

Waste Tracking Information for Quarter Ending 12/31/00 -- 327 Facility

Waste Shipped (m ³)	Quarter Ending				FY 2001 Shipped to Date	Waste Forecast	
	3/31/00	6/30/00	9/30/00	12/31/00		FY 2001 Forecast	Through FY 2007
Dangerous Waste, nonradioactive	0	0	0	0	0	0.3	9.3
PCB Waste	0	0	0	0	0	0	0
Mixed Low-Level Waste	0	0.2	0	0.42	0.42	1.5	63.6
Mixed Transuranic Waste	0	3.6	0	0	0	0	1.3
Radioactive Low Level	28	10.9	22.4	0	0	88.5	392.5
Radioactive Transuranic	0	0	0.53	0	0	0	11

Waste Tracking Information for Quarter Ending 12/31/00 -- 324 Facility

Waste Shipped (m ³)	Quarter Ending				FY 2001 Shipped to Date	Waste Forecast	
	3/31/00	6/30/00	9/30/00	12/31/00		FY 2001 Forecast	Through FY 2007
Dangerous Waste, nonradioactive	0	0	0	0.26	0.26	3.1	68.9
PCB Waste	0.2	0.03	0.03	0.03	0.03	0	0
Mixed Low-Level Waste	0	0	0.3	0	0	24.2	166.1
Mixed Transuranic Waste	0	0	10	10	10	14.9	21.3
Radioactive Low Level	2.5	12.9	43.4	18.4	18.4	178.7	908.4
Radioactive Transuranic	2.9	14.3	6.7	0	0	32.9	38.7

NOTE: The waste forecast information is based on the FY 2001 forecast dated July 17, 2000. The forecast is scheduled to be revised semiannually. Any adjustments to the waste forecast information will be reflected as appropriate in future quarterly Waste Tracking information

Distribution:

R. W. Bailey	FH	S4-49
J. M. Barnett	FH	L1-05
M. W. Benecke	FH	L6-26
J. M. Bishop	FH	L6-26
F. W. Bond	Ecology	B5-18
F. J. Carvo	FH	L1-03
G. B. Chronister	FH	S4-49
C. E. Clark	RL	A5-15
B. L. Curn	FH	G1-29
E. B. Dagan	DOE	A5-15
G. P. Davis	Ecology	B5-18
L. A. Dietz	BHI	H0-20
R. H. Engelmann	WMH	G1-30
T. L. Erickson	FH	L1-02
D. T. Evans	RL	A6-38
R. L. Guillen	RL	L1-03
J. W. Hales	FH	A3-02
R. G. Hastings	DOE	N2-36
D. F. Iwatate	FH	A1-14
R. E. Johnson	FH	G1-29
J. M. Kisielnicki	FH	L1-04
D. C. Langstaff	RL	L1-08
G. J. LeBaron	FH	S4-49
S. N. Luke	FH	G1-30
T. K. Masterson-Heggen	Ecology	B5-18
E. M. Mattlin	RL	A5-15
D. J. McBride	FH	L6-04
A. Montelongo	FH	L1-04
S. H. Norton	FH	L1-03
J. K. Perry	FH	L1-04
R. E. Piippo	FH	A5-15
S. M. Price	FH	A0-22
D. E. Rasmussen	FH	L1-04
J. A. Remaize	FH	L6-26
J. G. Riddelle	FH	L1-02
D. J. Riffe	FH	L5-66
J. R. Robertson	FH	L1-04
M. M. Serkowski	FH	L1-05
D. G. Singleton	Ecology	B5-18
S. J. Skurla	Ecology	B5-18
J. M. Steffen	FH	L5-66
R. W. Stevens	FH	L1-03

R. T. Stordeur	FH	L6-04
C. P. Strand	FH	A3-02
A. E. Teimouri	RL	A2-15
D. W. Templeton	RL	L1-08
G. A. Williams	RL	A5-15
K. L. Williams	RL	A6-38
M. S. Wright	FH	L1-08
Y. K. Yerxa	DOE	A5-15

Environmental Portal

ADMINISTRATIVE RECORD (two copies): 300 Area FH General Topics Project Managers' Meeting, (S-3-4); 303-K (S-3-1) [Care of EDMC (H6-08)]

Washington State Department of Ecology Nuclear and Mixed Waste Hanford Files, PO Box 47600, Olympia, Washington 98504-7600

Please send comments on distribution list to D. L. Coleman (L1-06), (509) 376-9170.