

Change Number M-15-00-05	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink. 0054874	Date February 28, 2001 February 28, 2001
Originator Bryan Foley, DOE		Phone 376-7087
Class of Change <input type="checkbox"/> I – Signatories <input checked="" type="checkbox"/> II – Executive Manager <input type="checkbox"/> III – Project Manager		
Change Title Interim Milestones for 200-TW-2 Tank Waste Group Operable Unit Assessment Activities		
Description/Justification of Change The 200 Areas Remedial Investigation/Feasibility Study (RI/FS) Implementation Plan (DOE/RL-98-28, Rev.0) established the framework for characterization of ER soil waste sites in the 200 Areas and grouped the waste sites into 23 process-based operable units (OUs). Based on the Implementation Plan, Tri-Party Agreement M-13 milestones were established (TPA Change Request M-13-97-01) for the submittal of RI/FS work plans for individual OUs. The 200-TW-2 OU RI/FS work plan was completed under Tri-Party Agreement Interim Milestone M-13-24 (TPA Change Request M-13-99-01) which was met with the submittal of the 200-TW-1 and 200-TW-2 Draft A Work Plan. As specified in Tri-Party Agreement Section 11.6, work plans must specify interim milestones for the OU's that identify completion dates for major tasks and deliverables specified in the work plans. The 200-TW-2 OU work plan includes project schedules with target project milestones. Based on these work plan schedules, the following interim milestones are proposed: M-15-42A: Complete 200-TW-2 OU Field Work through Drilling and Sample Collection – _____, 2001 M-15-42B: Submit 200-TW-2 OU Draft A Remedial Investigation Report to Ecology – September 30, 2002 M-15-42C: Submit 200-TW-2 OU Draft A Feasibility Study and Draft A Proposed Plan/Proposed Permit Modification to Ecology – _____ These interim milestone dates are consistent with the major milestone M-15-00C to complete the 200 Area operable unit RI/FS process by 2008.		
Impact of Change. Addition of interim milestones under M-15-00C.		
Affected Documents The Hanford Federal Facility Agreement and Consent Order, as amended 200-TW-1 Scavenged Waste Group Operable Unit and 200-TW-2 Tank Waste Group Operable Unit RI/FS Work Plan. DOE/RL-97-44, Rv.3, Vol.3, Richland Environmental Restoration Project Fiscal Year 2001-2003 Detailed Work Plan, Groundwater/Vadose Zone Integration Project		

RECEIVED
APR 18 2001

EDMC

Change Number M-15-00-05	Federal Facility Agreement and Consent Order Change Control Form Do not use blue ink. Type or print using black ink.	Date February 28, 2001 February 28, 2001															
Approvals <table border="0" style="width: 100%;"> <tr> <td data-bbox="136 281 396 365">DOE</td> <td data-bbox="396 281 786 365"> <i>W. Wade Ballard</i> _____ Date </td> <td data-bbox="786 281 980 365"> 3/12/01 _____ Date </td> <td data-bbox="980 281 1224 365"> <input checked="" type="checkbox"/> Approved </td> <td data-bbox="1224 281 1468 365"> <input type="checkbox"/> Disapproved </td> </tr> <tr> <td data-bbox="136 365 396 428">EPA</td> <td data-bbox="396 365 786 428"> <i>N/A</i> _____ Date </td> <td data-bbox="786 365 980 428"> _____ Date </td> <td data-bbox="980 365 1224 428"> <input type="checkbox"/> Approved </td> <td data-bbox="1224 365 1468 428"> <input type="checkbox"/> Disapproved </td> </tr> <tr> <td data-bbox="136 428 396 554">Ecology</td> <td data-bbox="396 428 786 554"> <i>Michael G. L-L</i> _____ Date </td> <td data-bbox="786 428 980 554"> 3/27/01 _____ Date </td> <td data-bbox="980 428 1224 554"> <input checked="" type="checkbox"/> Approved </td> <td data-bbox="1224 428 1468 554"> <input type="checkbox"/> Disapproved </td> </tr> </table>			DOE	<i>W. Wade Ballard</i> _____ Date	3/12/01 _____ Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	EPA	<i>N/A</i> _____ Date	_____ Date	<input type="checkbox"/> Approved	<input type="checkbox"/> Disapproved	Ecology	<i>Michael G. L-L</i> _____ Date	3/27/01 _____ Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
DOE	<i>W. Wade Ballard</i> _____ Date	3/12/01 _____ Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved													
EPA	<i>N/A</i> _____ Date	_____ Date	<input type="checkbox"/> Approved	<input type="checkbox"/> Disapproved													
Ecology	<i>Michael G. L-L</i> _____ Date	3/27/01 _____ Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved													