

<b>Change Number</b> M-15-01-01	<b>Federal Facility Agreement and Consent Order  Change Control Form</b> Do not use blue ink. Type or print using black ink.	<b>Date</b> March 8, 2001									
<b>Originator</b> Bryan Foley, DOE		<b>Phone</b> 0055007 376-7087									
<b>Class of Change</b> <input type="checkbox"/> I – Signatories <input checked="" type="checkbox"/> II – Executive Manager <input type="checkbox"/> III – Project Manager											
<b>Change Title</b> Extension of the Interim Milestone M-15-38A, "200-CW-1 Operable Unit Assessment Activities"											
<b>Description/Justification of Change</b>  Tri-Party Agreement M-13 milestones were established under TPA change number M-13-97-01 for the submittal of RI/FS work plans (Draft A versions) for individual 200 Area source operable units. Milestone M-13-20 has been met by the submittal of Draft A work plan for the 200-CW-1 Gable Mountain/B Pond and Ditches Cooling Water Group Operable Unit. The 200-CW-1 Operable Unit work plan included a project schedule with target project milestones. Based on the work plan schedule, interim milestone M-15-38A for the submittal of the Draft A Gable Mountain Pond/B Pond and Ditch Cooling Water Group Feasibility Study and 216-B-3 Pond System RCRA TSD Unit Closure Plan and the Draft A Gable Mountain Pond/B Pond and Ditch Cooling Water Group Proposed Plan/Proposed RCRA Permit Modification by November 30, 2001 was established under Federal Facility Agreement and Consent Order Change Control Form M-15-00-01. Based on recent regulatory and stakeholder comments received on the 200-CW-1 RI/FS Work Plan and 200-CW-1 Remedial Investigation Report, it has been requested that interim milestone M-15-38A be deferred to allow time for assessment of ecological impacts and to resolve conservation land-use exposure scenarios prior to completion of the FS/PP.  Modifications to Existing Milestone  M-15-38A    Submit Draft A Gable Mountain Pond/B Pond and Ditch Cooling Water Group Feasibility Study and 216-B-3 Pond System RCRA TSD Unit Closure Plan and Submit Draft A Gable Mountain Pond/B Pond and Ditch Cooling Water Group Proposed Plan/Proposed RCRA Permit Modification  November 30, 2001 March 31, 2003  <div style="text-align: right; font-size: 2em; font-weight: bold; border: 1px solid black; padding: 5px;"> RECEIVED  MAY 30 2001  EDMC </div>											
<b>Impact of Change.</b> Revision of interim milestone M-15-38A. Extension does not impact the Major M-15-00 milestone.											
<b>Affected Documents</b>  The Hanford Federal Facility Agreement and Consent Order, as amended											
<b>Approvals</b> <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 40%; border-bottom: 1px solid black;"> W. W. Ballard  DOE    W. W. Ballard </td> <td style="width: 15%; border-bottom: 1px solid black;"> 4/18/01  Date </td> <td style="width: 45%; border-bottom: 1px solid black;"> <input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved </td> </tr> <tr> <td style="border-bottom: 1px solid black;"> N/A  EPA    D. R. Sherwood </td> <td style="border-bottom: 1px solid black;"> Date </td> <td style="border-bottom: 1px solid black;"> <input type="checkbox"/> Approved    <input type="checkbox"/> Disapproved </td> </tr> <tr> <td style="border-bottom: 1px solid black;"> M. R. L. L.  Ecology </td> <td style="border-bottom: 1px solid black;"> 5/3/01  Date </td> <td style="border-bottom: 1px solid black;"> <input checked="" type="checkbox"/> Approved    <input type="checkbox"/> Disapproved </td> </tr> </table>			W. W. Ballard DOE    W. W. Ballard	4/18/01 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	N/A EPA    D. R. Sherwood	Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved	M. R. L. L. Ecology	5/3/01 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved
W. W. Ballard DOE    W. W. Ballard	4/18/01 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
N/A EPA    D. R. Sherwood	Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
M. R. L. L. Ecology	5/3/01 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved									

**DON'T SAY IT — Write It!**

DATE: May 14, 2001

FROM: E. J. Murphy-Fitch A1-14

Telephone: 376-8868

TO:  
W. W. Ballard A5-12  
H. E. Bilson H0-12  
M. L. Blazek ODOE  
L. J. Cusack B5-18  
C. E. Clark A5-15  
G. A. Day H0-19  
V. R. Dronen H0-09  
D. A. Faulk B5-01  
W. C. Floberg B3-53  
B. L. Foley H0-12  
J. D. Goodenough H0-12  
J. B. Hebdon A5-12  
J. S. Hertzal A1-14  
M. C. Hughes H0-09  
R. Jim YIN  
O. S. Kramer A1-14  
R. J. Landon H0-02  
D. N. LaRue H0-11

T. E. Logan H0-09  
R. C. McLeod H0-12  
R. D. Morrison A1-14  
E. J. Murphy-Fitch A1-14  
W. J. O'Neil B3-53  
J. Price B5-18  
R. O. Puthoff A7-80  
Rasmussen, J. H6-60  
J. Richards CTUIR  
D. R. Sherwood B5-01  
E. R. Skinnarland B5-18  
P. Sobotta Nez Perce  
W. W. Soper B5-18  
R. F. Stanley Olympia  
A. E. Teimouri A5-15  
J. K. Yerxa A5-15  
EDMC/Admin Record H6-08

SUBJECT: APPROVED HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT  
ORDER CHANGE REQUEST M-15-01-01

Attached is approved Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Change Request M-15-01-01. This change request extends the completion date for Tri-Party Agreement Interim Milestone M-15-38A, 200-CW-1 Operable Unit Assessment Activities, 28 months (11/30/01 to 03/31/03).

**NOTE:**

*If you would like to be removed from standard distribution for approved ER Change Requests, please let me know.*

ejmf

Attachment