



Meeting Minutes Transmittal

310/340 Project Meeting
Ecology Interface Meeting
2704HV/Rm. G229/600 Area
Hanford, Washington
May 3, 2001

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project/Ecology Interface Meeting.


Date: 06/28/01
Fred Jamison, Project Manager, Ecology


Date: 6/28/01
Project Manager Representative, RL


Date: 6/28/01
D.J. MCBRIDE
Project Manager Representative, FH ~~WMP~~

RECEIVED
JUL 31 2001
EDMC

310/340 PROJECT MEETING
Project Managers Meeting
2704HV/Rm. G229/600 Area
Hanford, Washington

May 3, 2001

Attendance List

[illegible]

310/340 PROJECT MEETING MINUTES

Project Managers Meeting
2704HV/G229/600 Area
Hanford, Washington

May 3, 2001

I. Operational Status

A. 340 Facility Operational Status

- Replacement of the K1 System HEPA filters was initiated on March 21, 2001. Unexpected levels of contamination identified during the initial phase of the replacement resulted in the Field Work Supervisor suspending further activities.
- Revised approach to the replacement is under development with work tentatively rescheduled for the week of May 7th.
- Completion of 307 Basin clean out activities will conclude following the HEPA filter change out. Results of sample analysis taken confirm the sludge will be managed as non-regulated low-level waste.

B. 310 TEDF Operational Status

- Ion exchange media change out has been initiated.
- 5.2 million gallons of treated effluent discharged for the month of March.

II. 340 Project Specific Issues

A. Special Case Waste (SCW) Milestone M-92 Ecology Tour

1. Chris Strand (FH) gave a briefing status report on SCW M-92 milestones for the 340 complex to Fred Jamison (Ecology). The briefing also was provided to Ecology representatives Rick Bond and Deborah Singleton on an April 11, 2001 tour.

III. 310 Project Specific Issues

A. Chris Strand reported that the Permit-by-Rule evaluation is continuing.

IV. Action Items

A. 310/340-01-003 – Chris Strand accepted the action to provide Fred Jamison and Jeanne Wallace of Ecology a 300 Area Project Management Plan (PMP) and a 340 PMP.

V. Next 310/340 Project Meeting

A. Next meeting is scheduled for May 24, 2001.

Special Case Waste (SCW)
M-92 Milestones
340 Complex Status

April 11, 2001

340 Complex SCW Scope

- M-92-16 due on September 30, 2006.
- The Project Management Plan for the 300 Area Special Case Waste (HNF-5068, Rev. 1), Section 2.4.5 establishes the 340 Complex Special Case Waste (SCW) inventory as the "heels in the 340-A Tanks, the 340 Vault Tanks, and ancillary equipment."
- Tank flushing and removal of the waste from the tanks (not removal of the tanks) is required to meet SCW M-92 Milestones, provided standards for cleaning the tanks can be met.

Administrative Activities

- Phase I and II activity descriptions in the 340 Waste Handling Complex: Deactivation Project Management Plan (HNF-2230, Rev. 0) as referenced by HNF-5068, Rev. 1, are obsolete and require revision.
- Revision of HNF-2230, Rev. 0, will impact schedules and remaining administrative requirements (i.e., End-point Criteria, Notices of Construction, etc.).

Completed Operational Activities

- 340 Complex ceased receipt of waste in April 1998.
- 340-A Tanks have been flushed.
- Radioactive Liquid Waste Sewer (RLWS) has been administratively isolated.
- Portions of the RLWS have been permanently isolated (i.e., cut and capped).
- Technical study by PNNL completed.

Remaining Operational Activities (out-year work scope)

- 340 Vault and 340-A Tanks heel removal.
- Remaining flushing activities “TBD”.
- Decision to remove tanks dependent on clean out performance.

Planned Operational Activities

- Video camera inspection of the 340-A Tanks.
- Advanced radiological characterization of the 340 Vault (gamma scan).
- Physical isolation of remaining portions of the RLWS.

310/340 PROJECT MEETING
2704HV/Rm. G229/600 Area
Richland, Washington
May 3, 2001
10:00 a.m. to 10:15 a.m.

Agenda

- I. Operational Status (Chris Strand)
- II. 340 Project Specific Issues
 - A. Special Case Waste (SCW) Milestone M-92 Ecology Tour
 - B. 340 Facility SCW status (attached)
- III. 310 Project Specific Issues
 - A. Permit-by-Rule evaluation continues
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

July 2001