



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

SEP 27 2001

01-RCA-457

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
1315 W. Fourth Avenue
Kennewick, Washington 99336

RECEIVED
OCT 03 2001
EDMC

Dear Mr. Wilson:

HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) SUBMITTAL OF TPA CHANGE REQUEST FOR TRI-PARTY AGREEMENT TARGET DATE MX-92-11-T01 FOR ECOLOGY SIGNATURE

The U.S. Department of Energy, Richland Operations Office (RL) is submitting the enclosed "Federal Facility Agreement and Consent Order Change Control Form, Change Number M-92-01-03" for your signature.

This change request will establish a new September 30, 2004, completion target date for MX-92-11-T01. The old target date of March 31, 2002, is not achievable based on priorities driven by the Hanford Site. The scope of this change request covers the disposition of remaining non-radioactive sodium inventory, sodium residuals and associated sodium-wetted piping and controls. By September 30, 2004, the disposition of all remaining Hanford non-radioactive sodium will be complete. If you have any questions or comments, please contact Ellen B. Dagan, of my staff, on (509) 376-3811.

Sincerely,

A handwritten signature in cursive script, reading "Joel Hebdon".

Joel Hebdon, Director
Regulatory Compliance and Analysis Division

RCA:EBD

Enclosure

cc: See page 2


Enclosure

Hanford Federal Facility Agreement and Consent Order

Draft Change Control Form Change Number M-92-01-03

September 2001

"Draft"

Change Number M-92-01-03	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date 7/17/01
Originator O. A. Farabee, Director of FFTF Project Office Phone 376-8089		
Class of Change <input type="checkbox"/> I - Signatories <input type="checkbox"/> II - Executive Manager <input checked="" type="checkbox"/> III - Project Manager		
Change Title Adjust the due date of Target Date MX-92-11-T01 for the disposition for all Hanford non-radioactive sodium.		
Description/Justification of Change The completion of all activities included in target MX-92-11-T01 by March 31, 2002, is not currently achievable based on priorities driven by the Hanford Site. This change request modifies the Target Date for the disposition of remaining non-radioactive sodium inventory, sodium residuals and associated sodium-wetted piping and controls by establishing a new MX-92-11-T01 target date of September 30, 2004, for completing the disposition of all remaining Hanford non-radioactive sodium. (continued on next page)		
Impact of Change The Hanford Site has completed the disposition of approximately 50,000 gallons of non-radioactive sodium to off-site commercial users and treatment and disposal units. The remaining non-radioactive sodium to be disposed of is estimated to be less than 3,000 gallons consolidated to the 337 highbay and the adjoining 3718M facilities. By adjusting the target date there will be a clearer understanding of the disposal/disposition of the remaining non-radioactive sodium and its alignment with other integrated site priorities.		
Affected Documents The <u>Hanford Federal Facility Agreement and Consent Order</u> , as amended, and Hanford Site internal planning, work authorization, and budget documents (e.g., Project Management Plans, Baseline Change Control documents and Multi Year Work Plans).		
Approvals  DOE _____ EPA _____ Ecology		 9/27/01 X Approved ____ Disapproved Date ____ Approved ____ Disapproved Date ____ Approved ____ Disapproved Date

M-92-01-0?

July 5, 2001

Page 2 of 2

Description/Justification of Change (Continued)

This change control form revises the due date for completion of target date MX-92-11-T01 from March 31, 2002, to September 30, 2004

Note: Strikeout text indicates text to be removed and shaded text indicates text to be added.

Target Date Established by this modification

Milestone	Description	Due Date
MX-92-11-T01	Complete disposition for all Hanford non-radioactive sodium.	March 2002 September 30, 2004

Mr. Michael A. Wilson
01-RCA-457

-2-

SEP 27 2001

cc w/encl: M. L. Blazek, Oregon Energy
R. Bond, Ecology
R. Gay, CTUIR
J. S. Hertz, FHI
R. Jim, YN
O. S. Kramer, FHI
T. M. Martin, HAB
E. S. Murphy-Fitch, FHI
P. Sobotta, NPT
R. F. Stanley, Ecology
Administrative Record