

Department of Energy

Richland Operations Office P.O. Box 550 Richland, Washington 99352

02-WMD-008

OCT 24 2001

Mr. Douglas R. Sherwood Hanford Project Manager U.S. Environmental Protection Agency 712 Swift Boulevard, Suite 5 Richland, Washington 99352

Mr. Michael A. Wilson, Program Manager Nuclear Waste Program State of Washington Department of Ecology 1315 W. Fourth Avenue Kennewick, Washington 99336



Addressees:

COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) MILESTONES M-15-41A AND M-15-42A

This letter is notification that the subject milestones have been successfully completed. The requirements of the milestones are as follows:

- 1. M-15-41A: Complete the 200-TW-1 Operable Unit fieldwork through drilling and sample collection by October 31, 2001.
- 2. M-15-42A: Complete the 200-TW-2 Operable Unit fieldwork through drilling and sample collection by October 31, 2001.

The 200-TW-1 Operable Unit Tri-Party Agreement Milestone was satisfied on July 20, 2001, with the completion of one borehole at the 216-T-26 crib. Fieldwork for the 200-TW-2 Operable Unit was completed on September 29, 2001. The fieldwork for this operable unit included the completion of five drive casings and one borehole at the 216-B-38 trench and one borehole at the 216-B-7A crib. All samples required by the 200-TW-1 Scavenged Waste Group Operable Unit and 200-TW-2 Tank Waste Group Operable Unit RI/FS Work Plan for this borehole work were collected as described in the work plan. Records documenting the completion of all fieldwork

through drilling and sampling are maintained in project files. If you have questions, please contact Bryan Foley on (509) 376-7087.

Sincerely,

Joel Hebdon, Director

Regulatory Compliance and Analysis Division

Joel Hebdon

WMD:BLF

cc: L. J. Cusack, Ecology

R. Gay, CTUIR

M. Goldstein, EPA

M. K. Harmon, EM-43

J. S. Hertzel, FHI

M. C. Hughes, BHI

R. Jim, YN

O. S. Kramer, FHI

D. N. LaRue, BHI

T. E. Logan, BHI

T. M. Martin, HAB

E. J. Murphy-Fitch, FHI

K. Niles, Oregon Energy

R. E. Piippo, FHI

J. Price, Ecology

P. Sobotta, NPT

R. F. Stanley, Ecology

L. C. Treichel, EM-43

Administrative Record