



**Department of Energy**  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

**0056114**

02-RCA-097

**JAN 11 2002**

Mr. Douglas R. Sherwood  
Hanford Project Manager  
U.S. Environmental Protection Agency  
712 Swift Boulevard, Suite Five  
Richland, Washington 99352

Mr. Michael A. Wilson, Program Manager  
Nuclear Waste Program  
State of Washington  
Department of Ecology  
1315 W. Fourth Avenue  
Kennewick, Washington 99336

**RECEIVED**  
JAN 16 2002  
**EDMC**

Addressees:

**HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) CHANGE REQUEST M-93-01-01, "ADDITION OF THE 116-N-1 PIPELINE REMEDIATION SCHEDULE TO THE SCOPE OF TRI-PARTY AGREEMENT TARGET DATE M-93-19-T01," DUE SEPTEMBER 30, 2009**

This letter is to rescind the subject letter dated December 10, 2001, that the U.S. **55983**  
Department of Energy, Richland Operations Office, sent to you. The letter addressed a Milestone  
(M-93-10-T01) that will be incorporated into the comprehensive River Corridor negotiations.  
We apologize for any inconveniences this may have caused. If you have any comments or  
questions, please call me, or your staff may call Alex Teimouri, of my staff, on (509) 376-6222,  
or Chris Smith of the RL Environmental Restoration Division, on (509) 372-1544.

Sincerely,

Joel Hebdon, Director  
Regulatory Compliance and Analysis Division

RCA:AET

cc: See page 2

JAN 11 2002

cc w/encl: D. Bartus, EPA  
R. Gay, CTUIR  
J. S. Hertz, FHI  
R. Jim, YN  
O. S. Kramer, FHI  
T. E. Logan, BHI  
T. M. Martin, HAB  
E. S. Murphy-Fitch, FHI  
K. Niles, Oregon Energy  
P. Sobotta, NPT  
R. F. Stanley, Ecology  
Administrative Record