



U.S. Department of Energy
Office of River Protection

0056131

P.O. Box 450
Richland, Washington 99352

NOV 27 2000

00-OSD-167

Mr. Michael A. Wilson, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
P.O. Box 47600
Olympia, Washington 98504

RECEIVED
JAN 23 2002
EDMC

Dear Mr. Wilson:

REQUEST FOR AN EXTENSION REGARDING THE TRANSMITTAL OF CASE STUDY 1
AS AGREED UPON IN A OCTOBER 31, 2000, LETTER BETWEEN THE STATE OF
WASHINGTON DEPARTMENT OF ECOLOGY (ECOLOGY), AND THE U.S.
DEPARTMENT OF ENERGY (DOE), OFFICE OF RIVER PROTECTION (ORP)

Reference: ORP letter from C. E. Clark to M. A. Wilson, Ecology, "Path Forward for
Submittal of Waste Volume Special Case Studies as Agreed Upon in An
October 16, 2000, Meeting Between the State Of Washington Department of
Ecology (Ecology) and the U.S. Department of Energy (DOE)," 00-OSD-135,
dated October 31, 2000. 56129

This letter requests an extension of the transmittal due date for Case Study 1 in final form, from
the currently approved date of November 27, 2000, (referenced above) to November 29, 2000.
On November 22, 2000, DOE and contractor staff provided a detailed briefing to Ecology staff
regarding the submission of this Case Study and received multiple comments regarding the final
submittal. DOE is requesting this extension to complete the report.

The ORP point-of-contact for this letter is Russell G. Harwood, (509) 376-2348.

Sincerely,

Clifford E. Clark, Acting Program Manager
Office of Regulatory Liaison

OSD:RGH

cc: W. Burke, CTUIR
P. Sobotta, NPT
R. Jim, YN
M. J. Riess, CHG
M. J. Brown, Ecology
R. F. Stanley, Ecology
J. S. Hertz, FHI

M. B. Reeves, HAB
M. L. Blazek, Oregon Energy
H. R. Rodriguez, RL
Administrative Record