


Meeting Minutes Transmittal

616 Project Meeting
Ecology Interface Meeting
2704HV/Rm. G229/600 Area
Hanford, Washington
November 29, 2001

RECEIVED
FEB 22 2002

EDMC

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project/Ecology Interface Meeting.




Fred Jamison, Project Manager, Ecology

Date: 01-31-02



Project Manager Representative, RL

Date: 01-31-02



Project Manager Representative, FH WMP

Date: 01/31/02

616 PROJECT MEETING MINUTES

**Project Managers Meeting
2704HV/G229/600 Area
Hanford, Washington**

November 29, 2001

- I. Approval of the 616 Project Meeting Minutes
(Ecology/DOE-RL/FH)**
 - A. No meeting was held in September**
- II. Operational Status (Dan Saueressig, FH)**
 - All physical closure activities are complete.
 - Ecology walkdown of building performed on February 13, 2001, confirming visual clean closure standard identified in the closure plan were satisfied.
 - Verbal approval of draft evaluation and unvalidated soil sample data by Ecology obtained per telephone conversation on March 5, 2001.
 - Validated soil sample data transmitted to Ecology on May 9, 2001.
 - Final data evaluation and inspection checklists provided at July 26, 2001 PMM.
 - Final closure package (including professional engineer certification, and owner/operator certification) certified by RL and transmitted to Ecology on September 5, 2001.
 - Ecology approval of 616 closure transmitted on October 25, 2001.
 - Currently preparing for Ecology transmittal Part A, Form 3, cover page stamped "closed".
- III. Project Specific Issues**
 - A. Dan Saueressig (FH) requested discontinuance of the project meetings because the facility is in closure. Fred Jamison (Ecology) agreed.**
- IV. Status of Action Items**
 - A. No action items to report**
- V. New Action Items**
 - A. No new action items**
- VI. Next Project Meeting**
 - A. Meetings are discontinued**

**616 PROJECT MEETING
2704HV/Rm. G229/600 Area
Hanford, Washington
November 29, 2001**

11:30 a.m. to 11:45 a.m.

Agenda

- I. Operational Status
- II. Project Specific Issues
- III. General Discussions
- IV. Status of Actions
- V. New Action Items
- VI. Next Project Managers Meeting

616 PROJECT MEETING
Project Managers Meeting
2704HV/Rm. G229/600 Area
Hanford, Washington

November 29, 2001

Attendance List

[illegible]