



STATE OF WASHINGTON  
DEPARTMENT OF ECOLOGY

1315 W. 4th Avenue • Kennewick, Washington 99336-6018 • (509) 735-7581

March 29, 2002

Mr. Joel Hebdon  
Regulatory Compliance and Analysis Division  
U.S. Department of Energy  
P.O. Box 550, MSIN: L1-08  
Richland, Washington 99352

**RECEIVED**  
MAY 08 2002  
**EDMC**

Dear Mr. Hebdon:

Re: Letter to Michael A. Wilson, Washington State Department of Ecology, from Joel Hebdon, U.S. Department of Energy "Completion of Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) Interim Milestone M-92-15, Complete Removal and Transfer, and Initiate Storage of Phase II 300 Area Special Case Waste (SCW) and Materials, September 2004" dated December 18, 2001, 02-RCA-076

The Washington State Department of Ecology acknowledges that the United States Department of Energy has successfully completed the requirements of the Tri-Party Agreement for Interim Milestone M-92-15; "COMPLETE REMOVAL AND TRANSFER, AND INITIATE STORAGE OF PHASE II 300 AREA SCW WASTE AND MATERIALS. PHASE II INVENTORY WILL CONSIST OF, AT MINIMUM, HALF THE REMAINING CURIE CONTENT OF 300 AREA SCW SEPTEMBER 2004". Ecology acknowledges that the requirements for completion of this milestone have been met ahead of schedule.

If you have any questions, please contact Deborah Singleton at (509) 736-5722 or Rick Bond at (509) 736-3007.

Sincerely,

Rick Bond  
Facilities Transition Project Manager  
Nuclear Waste Program

RB:DCS:lkd

cc: J.S. Hertzell, FHI  
O.S. Kramer, FHI  
E.E. Murphy-Fitch, FHI  
W. Burke, CTUIR  
R. Gay, CTUIR

P. Sobotta, NPT  
R. Jim, YN  
T.M. Martin, HAB  
K. Niles, OOE  
Administrative Record: SCW, M-92