



**Department of Energy**  
Richland Operations Office  
P.O. Box 550  
Richland, Washington 99352

**0057158**

02-RCA-0331

**MAY 13 2002**

Mr. Laurence E. Gadbois  
Acting Hanford Project Manager  
U.S. Environmental Protection Agency  
712 Swift Boulevard, Suite 5  
Richland, Washington 99352

Mr. Michael A. Wilson, Program Manager  
Nuclear Waste Program  
State of Washington  
Department of Ecology  
1315 W. Fourth Avenue  
Kennewick, Washington 99336

**RECEIVED**  
MAY 17 2002

**EDMC**

Addressees:

**COMPLETION OF HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT  
ORDER (TRI-PARTY AGREEMENT) MILESTONES**

Approval of the River Corridor Tri-Party Agreement Change Requests on April 30, 2002, concluded the commitments made by the U.S. Department of Energy, Richland Operations Office, the State of Washington, Department of Ecology, and the U.S. Environmental Protection Agency (EPA) in October 2001. As it was intended in the Tri-Party Agreement Change Requests, four Tri-Party Agreement Interim Milestones were to be considered as "completed on schedule" following the conclusion and subsequent approval of the River Corridor Change Packages. Given that, the following milestones will be statused as complete:

- M-016-00F: Establish Date For Completion of all 100 Area Remedial Actions  
(Tri-Party Agreement Change Request M-016-01-05)
- M-016-03A: Establish Date for Completion of all 300 Area Remedial Actions  
(Tri-Party Agreement Change Request M-016-01-05)
- M-093-14: Initiate negotiations for the remaining surplus reactor disposition schedules  
(Tri-Party Agreement Change Request M-093-01-02)
- M-093-15: Complete negotiations for the remaining surplus reactor disposition  
schedules (Tri-Party Agreement Change Request M-093-01-02)

Addressees  
02-RCA-0331

-2-

MAY 15 2002

If you have any questions, please contact Kevin Bazzell, Facility Transition Division, on (509) 373-0463, or Alex Teimouri, of my staff, on (509) 376-6222.

Sincerely,



Joel Hebdon, Director  
Regulatory Compliance and Analysis Division

RCA:AET

cc: D. Bartus, EPA  
L. J. Cusack, Ecology  
R. Gay, CTUIR  
M. L. Goldstein, EPA  
J. S. Hertz, FH  
M. C. Hughes, BHI  
R. Jim, YN  
O. S. Kramer, FH  
D. N. LaRue, BHI  
T. E. Logan, BHI  
T. M. Martin, HAB  
E. J. Murphy-Fitch, FH  
K. Niles, Oregon Energy  
P. Sobotta, NPT  
R. F. Stanley, Ecology (Lacey)  
M. Gearheard, EPA (Seattle)  
Administrative Record