







Change Number M-15-99-01	Federal Facility Agreement and Consent Order Change Control Form <small>Do not use blue ink. Type or print using black ink.</small>	Date July 28, 1999									
Originator Phone Suzanne E Clarke (509) 373-4931											
Class of Change <input type="checkbox"/> I – Signatories <input checked="" type="checkbox"/> II – Executive Manager <input type="checkbox"/> III – Project Manager											
Change Title ESTABLISHMENT OF PFP TANK 241-Z-361 SLUDGE DISPOSITION MILESTONES											
Description/Justification of Change <p>Tank 241-Z-361 is identified in the TPA, Appendix C, as Operable Unit (OU) 200-PW-1, the Plutonium/Organic-rich Process Waste Group. In addition, the TPA designates this OU to be remediated under the authority of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) utilizing the CERCLA Past Practice process with EPA as the Lead Agency. Although completion of the RI/FS work plan for this OU is not planned until the end of calendar year 2001; the resolution of urgent safety issues necessitated early action at tank 241-Z-361. The interim milestones listed below formalize commitments made by RL to EPA.</p> <p>The new Interim Milestones are as follows:</p> <table style="width: 100%; border-collapse: collapse;"> <thead> <tr> <th style="text-align: left; border-bottom: 1px solid black;">Number</th> <th style="text-align: left; border-bottom: 1px solid black;">Milestone</th> <th style="text-align: left; border-bottom: 1px solid black;">Date</th> </tr> </thead> <tbody> <tr> <td>M-15-37A</td> <td>Deliver two core samples from tank 241-Z-361 to a laboratory for analysis.</td> <td>10/30/99</td> </tr> <tr> <td>M-15-37B</td> <td>Provide the EPA with complete data packages, including validation, for two cores collected from Tank 241-Z-361. Provide to EPA a recommendation for a regulatory path forward for the disposition of the Tank 241-Z-361 sludge (e.g. expedited response, interim remedial action, or defer to the 200-PW-1 Operable Unit RI/FS process).</td> <td>5/31/2000</td> </tr> </tbody> </table>			Number	Milestone	Date	M-15-37A	Deliver two core samples from tank 241-Z-361 to a laboratory for analysis.	10/30/99	M-15-37B	Provide the EPA with complete data packages, including validation, for two cores collected from Tank 241-Z-361. Provide to EPA a recommendation for a regulatory path forward for the disposition of the Tank 241-Z-361 sludge (e.g. expedited response, interim remedial action, or defer to the 200-PW-1 Operable Unit RI/FS process).	5/31/2000
Number	Milestone	Date									
M-15-37A	Deliver two core samples from tank 241-Z-361 to a laboratory for analysis.	10/30/99									
M-15-37B	Provide the EPA with complete data packages, including validation, for two cores collected from Tank 241-Z-361. Provide to EPA a recommendation for a regulatory path forward for the disposition of the Tank 241-Z-361 sludge (e.g. expedited response, interim remedial action, or defer to the 200-PW-1 Operable Unit RI/FS process).	5/31/2000									
Impact of Change Approval of this change request establishes new Interim Milestones governing the sampling and disposition of the 241-Z-361 tank.											
Affected Documents Hanford Federal Facility Agreement and Consent Order Action Plan, Appendix D, as amended.											
Approvals <table style="width: 100%; border-collapse: collapse;"> <tr> <td style="width: 30%; vertical-align: bottom;">  DOE </td> <td style="width: 20%; vertical-align: bottom;"> 7/29/99 Date </td> <td style="width: 50%; vertical-align: bottom;"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> <tr> <td style="vertical-align: bottom;">  EPA </td> <td style="vertical-align: bottom;"> 8/2/99 Date </td> <td style="vertical-align: bottom;"> <input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> <tr> <td style="vertical-align: bottom;"> N/A Ecology </td> <td style="vertical-align: bottom;"> Date </td> <td style="vertical-align: bottom;"> <input type="checkbox"/> Approved <input type="checkbox"/> Disapproved </td> </tr> </table>			 DOE	7/29/99 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	 EPA	8/2/99 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved	N/A Ecology	Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved
 DOE	7/29/99 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
 EPA	8/2/99 Date	<input checked="" type="checkbox"/> Approved <input type="checkbox"/> Disapproved									
N/A Ecology	Date	<input type="checkbox"/> Approved <input type="checkbox"/> Disapproved									

RECEIVED

JUN 25 2002

EDMC