



Tri-Party Agreement

0057508

October 28, 1997

EXTENSION TO DISPUTE RESOLUTION FOR HANFORD FEDERAL FACILITY AGREEMENT AND
CONSENT ORDER MILESTONE M-40-07

On April 9, 1997 the U.S. Department of Energy invoked the dispute resolution provisions of Tri-Party Agreement Article VIII concerning the State of Washington Department of Ecology assertions about completion of Interim Milestone M-40-07. The period during which the Department of Energy and Ecology Project Managers seek resolution of the dispute was previously extended through November 18, 1997. The dispute resolution period is hereby further extended through December 16, 1997 at the Project Manager level.

Jackson E. Kinzer
Assistant Manager,
Tank Waste Remediation System
U.S. Department of Energy
Richland Operations Office

Michael A. Wilson
Manager, Nuclear Waste Program
State of Washington
Department of Ecology

cc: L. D. Arnold, FDH
S. L. Dahl, Ecology
B. G. Erlandson, LMHC
C. C. Haass, DOE
D. H. Irby, DOE
A. B. Stone, Ecology
A. M. Umek, FDH
J. K. Yerxa, DOE
M. L. Blazek, OOE
D. Powauke, Nez Perce
R. Jim, YIN
B. Burke, CTUIR
Administrative Record

RECEIVED
JUN 25 2002
EDMC