

## Meeting Minutes Transmittal

## LIQUID PROCESSING AND CAPSULE STORAGE

Project Managers Meeting

825 Jadwin/Room 590A

Hanford, Washington

September 22, 2005

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

*Debra Seltz*  
Project Manager, Ecology

Date: 10-27-05

*Mark Holgado*  
Project Manager Representative, RL

Date: 10-27-2005

*Paul V. Manis*  
Project Manager Representative, FH WSD

Date: 10/27/05

RECEIVED  
DEC 22 2005

EDMC

|                                |       |
|--------------------------------|-------|
| 200 LPCS Administrative Record | H6-08 |
| OM Holgado                     | A6-39 |
| DG Singleton                   | H0-57 |
| KA Conaway                     | H0-57 |
| RW Szelmeczka                  | S5-31 |

**LIQUID PROCESSING AND CAPSULE STORAGE  
PROJECT MEETING  
825 Jadwin/Room 590A  
Hanford, Washington  
September 22, 2005**

**10:15 a.m. to 10:45 a.m.**

**Agenda**

- I. Approval of August 25, 2005 Liquid Processing And Capsule Storage Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
  - A. Status of RCRA Permit Revisions
  - B. 310/340 Status
  - C. ST4502 Permit Status
- IV. General Discussions
  - A. LERF
- V. Status of Actions
- VI. New Action Items
- VII. Next Project Managers Meeting

LIQUID PROCESSING AND CAPSULE STORAGE  
PROJECT MEETING MINUTES

Project Managers Meeting  
825 Jadwin/Room 590A  
Hanford, Washington

September 22, 2005

I. Approval of August 25, 2005 Liquid Processing and Capsule Storage Project Meeting Minutes (Ecology/DOE-RL/FH).

II. Operational Status

LIQUID EFFLUENT RETENTION FACILITY (LERF)

Waste Inventory (9/11/05)

- Basin 42 - Liquid Level: 4.4 ft or 0.9 Mgal
- Basin 43 - Liquid Level: 12.5 ft or 5.5 Mgal
- Basin 44 - Liquid Level: 18.8 ft or 5.7 Mgal

Received 2 tanker shipments during August:

- Basin 42 received 7000 gallons leachate from the mixed waste trench
- Basin 44 received 50,500 gallons from 105-KW Basin

EFFLUENT TREATMENT FACILITY (ETF)

- In scheduled maintenance outage, preparing for restart

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF)

- Receiving wastewater at 52 gpm

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF)

- Operating normally

340 COMPLEX

- Nothing to report

III. Project Specific Issues

A. Status of RCRA Permit Revisions

1. Kathy Conaway (Ecology) stated that Ecology is still reviewing the LERF permit conditions for groundwater monitoring.

B. 310/340 Status

1. Tony Miskho (FH) reported that a dispute resolution meeting was held September 13, 2005, to discuss Ecology's corrective measures and notice of noncompliance regarding its LDR inspection. A follow-up meeting is scheduled for October 5, 2005.
2. Roger Szelmeczka (FH) inquired about the status of Ecology's review of the proposed 340 surveillance and maintenance (S&M) plan. Rick Bond (Ecology) responded that the S&M plan is being discussed in the dispute resolution meetings.

C. ST4502 Permit Status

1. Mr. Szelmeczka stated that RL is working on the study regarding Johnson Control's (JCI) proposed addition of waste streams from two boilers.

IV. General Discussions

A. LERF

1. Ecology is still reviewing the LERF permit conditions for groundwater monitoring. Mr. Miskho noted that the quarterly permit revision package will be submitted to Ecology on October 10, 2005.

V. Status of Actions

A. 1129 - Ecology is still reviewing the permit conditions.

B. 1322 - Mr. Miskho proposed a title change for this action to the 340 Surveillance and Maintenance program. The distinction was made in the September 13, 2005 dispute resolution meeting to avoid misinterpreting the S&M as a Section 8 of the TPA type of plan. The parties agreed to this change in the action.

VI. New Action Items

A. There were no new action items.

VII. Next Project Managers Meeting

A. The next PMM was scheduled for October 27, 2005.

# Environmental Request Information System

## Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

### Liquids Processing & Capsule Storage

Task ID: 1129 Set up a meeting with Ecology to discuss monitoring requirements for LERF.

Task Lead: Hildebrand, Doug

Waste Stabilization and Disposition/Liquids Processing & Capsule Storage

POC: Szelmeczka, Roger

Classification: Open

Category: PMM

|           | Project | DOE | Agency |
|-----------|---------|-----|--------|
| Due:      | N/A     | N/A | N/A    |
| Complete: | N/A     | N/A | N/A    |

Closed Date:

Description: Set up a meeting with Ecology to discuss monitoring requirements for LERF.

| Date       | Status  |
|------------|---|
| 9/22/2005  | Ecology is still reviewing the permit conditions.   |
| 8/25/2005  | Ecology is still reviewing the permit conditions.   |
| 7/28/2005  | Ecology is still reviewing the permit conditions.   |
| 6/29/2005  | A meeting will be scheduled after Ecology sends the draft permit conditions to RL.  |
| 5/26/2005  | A meeting will be scheduled after Ecology sends the draft permit conditions to RL.  |
| 3/23/2005  | RL will schedule the meeting for April 12, 2005.  |
| 2/23/2005  | The meeting with Ecology was not held as previously reported. The topic of the discussion will be to explore the monitoring requirements for LERF. An internal meeting with the Ecology groundwater group is scheduled for 3/17. A meeting with FH and RL will be scheduled after this meeting is held. |
| 1/27/2005  | A meeting was held January 6, 2005.   |
| 12/16/2004 | A meeting is tentatively scheduled for January 6, 2005.   |
| 10/28/2004 | Task opened.  |

Task ID: 1322 Provide comments on the 340 Surveillance Program.

Task Lead: Ecology,

Waste Stabilization and Disposition/Liquids Processing & Capsule Storage

POC: Szelmeczka, Roger

Classification: Open

Category: PMM

|           | Project | DOE | Agency |
|-----------|---------|-----|--------|
| Due:      | N/A     | N/A | N/A    |
| Complete: | N/A     | N/A | N/A    |

Closed Date:

Description: Provide comments on the 340 Surveillance Program.

| Date      | Status  |
|-----------|---|
| 9/22/2005 | Mr. Miskho proposed a title change for this action to the 340 Surveillance and Maintenance program. The distinction was made in the September 13, 2005 dispute resolution meeting to avoid misinterpreting the S&M as a Section 8 of the TPA type of plan. The parties agreed to this change in the action. |
| 8/25/2005 | No change.  |
| 7/28/2005 | This action remains open.   |
| 6/29/2005 | Since the S&M plan was not addressed in the LDR inspection outbriefing, Jeanne Wallace and Eric Von Mason will generate a response.   |
| 5/26/2005 | Jeanne Wallace (Ecology) stated that comments on the S&M will be addressed as part of the LDR inspection report, which is scheduled for an outbriefing on May 31, 2005  |
| 3/23/2005 | Task opened. Ecology will provide comments by the next PMM.   |

