

Modifications to existing Tri-Party Agreement milestones are denoted using ~~strikeout~~ for text deletions and **shading** for text additions.

Number	Title	Due Date
M-015-43C	Submit 200-PW-2 OU Feasibility Study and Proposed Plan/proposed Resources Conservation and Recovery Act Permit Modification including the past practice waste sites in the 200-PW-4 general process waste group.	4/30/2006 5/31/2006
M-015-44B	Submit 200-MW-1 OU Feasibility Study And Proposed Plan.	12/31/2006 4/30/2007
M-015-46B	Submit 200 Area Chemical Laboratory Waste OUs Feasibility Study and Proposed Plan/Proposed Permit Modification, including the past practice waste sites in the 200-LW-1 and 200-LW-2 200 Area Chemical Laboratory Groups.	9/30/2006 11/30/2006