

Meeting Minutes – Approval

M-026 LDR Report Project Manager Meeting Minutes

at

2420 Stevens/Room 126

Richland, Washington


Meeting Held April 18, 2006

9:30 am to 10:30 am


RECEIVED
JUL 11 2006

EDMC

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated meeting. Signatures denote concurrence with content only and do not imply agreement or commitments.


Greg Sinton, Project Manager, DOE-RL

Date: 6/26/06


Woody Russell, Project Manager, DOE-ORP

Date: 6/26/06


Deborah Singleton, Project Manager, Washington State Department of Ecology

Date: 6/26/06

Contractor Concurrence


Anthony Miskho, LDR Report Coordinator, FH

Date: 6/26/06

Purpose: Discuss LDR Report related topics
The attached minutes are comprised of the following:
Attachment 1 - Meeting Agenda
Attachment 2 - Attendance List
Attachment 3 - Actions and Workshop Items

Electronic Distribution:

J. Ayres	Ecology
D. Bartus	EPA
L. Bostic	BNI
J. Brown	BNI
S. B. Cherry	FH
M. S. French	DOE-RL
L. L. Fritz	FH
M. F. Jarvis	DOE-RL
J. D. Guberski	CH2M Hill
J. Hebdon	DOE-RL
C. Kennedy	WCH
A. G. Miskho	FH
P. Miller	CH2M Hill
R. Morrison	FH
J. Rugg	WCH
W. Russell	DOE-ORP
G. L. Sinton	DOE-RL
D. Singleton	Ecology
E. R. Skinnarland	Ecology
H. T. Tilden	PNNL
E. VanMason	Ecology
B. D. Williamson	DOE-RL
R. W. Wilson	Ecology
D. M. Yasek	WCH

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).

Attachment 1
M-026 LDR Report Project Manager Meeting
at
2420 Stevens/Room 126
Richland, Washington
Meeting Held April 18, 2006
9:30 am to 10:30 am

Meeting Agenda

1. Last meeting minutes
2. Hot topics
 - Ecology dispute resolution closeout letter to DOE November 22, 2005 letter – Received Ecology letter dated March 15, 2006.
 - CY2005 LDR Summary Report – The document will be transmitted to Ecology by the end of April 2006 to begin the 45 day primary document review period.
3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project Managers and updates of ongoing assessments
 - 242-S and 242-T Evaporators (CH2M Hill) – Assessment report transmitted to Ecology on February 16, 2006 (letter 06-ED-015).
 - 241-CX Tank System (FH) – Ongoing.
 - T Plant (FH) - Ongoing.
 - 200 Area North (FH)- Internal Kick off December 2005
 - Railcar staging area (FH) – Internal Kick off December 2005
 - 231-Z (FH) - Internal Kick off March 2006
 - 216-Z-361 (FH) - Internal Kick off March 2006

Ecology will determine if they want to hold a pre-meeting on any of the last four assessments on the above list.

4. Action Item Status (See Attachment 3)
5. Workshop items
 - Consolidation of requirements documents and any other new agreements from workshops (From March 14, 2002 Resolution of Dispute) – Discussed in the context of the CY2005 LDR Summary Report transmittal. Ecology is still working on the storage assessment requirement consolidation file.
 - Discontinue reporting CERCLA mixed waste in LDR report – Ecology indicated they do not want to entertain this idea at this time.
6. Next meeting (date and time): May meeting cancelled. June 26, 2006, 3:30 – 4:30

Attachment 2

M-026 LDR Report Project Manager Meeting Minutes

at

2420 Stevens/Room 126

Richland, Washington

Meeting Held April 18, 2006

9:30 am to 10:30 am

Attendance List

<u>Name</u>	<u>Organization</u>
E. Van Mason	Ecology
D. Singleton	Ecology
A. G. Miskho	FH
W. Russell	ORP
H. T. Tilden	PNNL
G. L. Sinton	RL

Attachment 3

M-026 LDR Report Project Manager Meeting Minutes
at
2420 Stevens/Room 126
Richland, Washington
Meeting Held April 18, 2006
9:30 am to 10:30 am

Actions and Workshop Items

<u>Action #</u>	<u>Responsible Party</u>	<u>Description</u>	<u>Date Closed</u>
02-2003-03	DOE/Ecology	Consolidate the various requirements for the LDR Report for review and comment by Ecology.	
11-2005-01	DOE/Ecology	Review and discuss consolidated storage assessment requirements	
11-2005-02	DOE/Ecology	Discuss proposed vision or modifying milestone and requirements to have a shortened milestone description and a single requirements document.	

Note: The CY2005 LDR Summary Report will be submitted by April 30, 2006. Ecology will evaluate the appropriateness of future LDR Summary Reports in the context of requirement consolidation. The first decision will most likely be the content and frequency of future LDR Summary Reports. The target date for this determination is the end of July, 2006.