

Meeting Minutes Transmittal

LIQUID PROCESSING AND CAPSULE STORAGE
Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington
July 27, 2006

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

Matt Miller for Deborah Singleton Date: 8/24/06
Project Manager, Ecology

Frank Klyber Date: 8/24/2006
Project Manager Representative, RL

Bob [Signature] Date: 8/24/06
Project Manager Representative, FH

- 200 LPCS Administrative Record H6-08
- OM Holgado A6-39
- DG Singleton H0-57
- KA Conaway H0-57
- RW Szelmezcza S5-31

RECEIVED
SEP 25 2006
EDMC

**LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington
July 27, 2006**

10:30 a.m. to 11:00 a.m.

Agenda

- I. Approval of June 22, 2006 Liquid Processing and Capsule Storage Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Status of RCRA Permit Revisions
 - B. 310/340 Status
 - C. ST4502 Permit Status
 - D. ST4500 Permit Status
- IV. General Discussions
 - A. LERF
- V. Status of Actions
- VI. New Action Items
- VII. Documents for submittal to the Administrative Record
- VIII. Next Project Managers Meeting

LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING MINUTES

Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

July 27, 2006

- I. Approval of June 22, 2006 Liquid Processing and Capsule Storage Project Meeting Minutes (Ecology/DOE-RL/FH). The PMM minutes were approved.
- II. Operational Status (Roger Szelmezcza FH)
- LIQUID EFFLUENT RETENTION FACILITY (LERF)
- Waste Inventory (7/10/06)
- Basin 42 - Liquid Level: 7.3 ft or 1.5 Mgal
 - Basin 43 - Liquid Level: 9.3 ft or 2.1 Mgal
 - Basin 44 - Liquid Level: 16.2 ft or 4.7 Mgal
- Received 54 tanker shipments during June:
- Basin 42 received 56,000 gallons leachate from the mixed waste burial trenches
 - Purgewater tank received 19,700 gallons purgewater in 46 tankers
- EFFLUENT TREATMENT FACILITY (ETF)
- Shutdown for routine maintenance, preparing for Basin 44 (CERCLA) campaign
- 200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF)
- Receiving wastewater at 32 gpm
- 300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF)
- Operating normally
- 340 COMPLEX
- Nothing to report
- III. Project Specific Issues
- A. Status of RCRA Permit Revisions
1. Roger Szelmezcza (FH) reported that Ecology's comments on the Waste Analysis Plan will be incorporated into the RCRA permit.
 2. Tony Miskho (FH) stated that the draft permit modification text changes for chapters six and seven of all the operating units were hand-delivered to Ecology two weeks ago. Comments were requested from Ecology by the end of July 2006.
- B. 310/340 Status
1. Mr. Szelmezcza stated that there was nothing new to report.
- C. ST4502 Permit Status
1. Michelle Mandis (Ecology) stated that an updated fact sheet will be drafted for both ST4502 and ST4500 and provided by September 2006.
- D. ST4500 Permit Status
1. An updated fact sheet will be provided by Ecology in September.

IV. General Discussions

A. LERF

1. Deborah Singleton (Ecology) reported that Ecology issued conditions for groundwater, leachate monitoring and the vadose zone. RL will be sending Ecology comments on the evaluation plan permit conditions. Mr. Szelmeczka noted that the addition of two new wells that are being proposed will require a permit modification, and RL will be seeking Ecology concurrence for a Class 1 permit modification.
2. Mr. Szelmeczka stated that ETF is considering building a treatment system for regenerating ion exchange columns.

V. Status of Actions

- A. 1129 - The parties met on July 26, 2006. RL will provide comments to Ecology on the evaluation plan permit conditions.

VI. New Action Items

- A. Ms. Mandis requested an advance copy of the technical memo for the new solidification treatment unit. Mr. Szelmeczka will provide a copy by December 2006.

VII. Documents for submittal to the Administrative Record

- A. Technical memo for the new solidification treatment unit.

VIII. Next Project Managers Meeting

- A. The next PMM was scheduled for August 24, 2006.

Environmental Request Information System

Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

Liquids Processing & Capsule Storage

Task ID: 1129 Finalize LERF permit conditions for Ecology approval.

Task Lead: Hildebrand, Doug

Waste Stabilization and Disposition/Liquids Processing & Capsule Storage

POC: Szelmeczka, Roger

Classification: Open

Category: PMM

	Project	DOE	Agency
--	---------	-----	--------

Due:	N/A	N/A	N/A
------	-----	-----	-----

Complete:	N/A	N/A	N/A
-----------	-----	-----	-----

Closed Date:

Description: Finalize LERF permit conditions for Ecology approval.

Date	Status
7/27/2006	The parties met on July 26, 2006. RL will provide comments to Ecology on the evaluation plan permit conditions.
6/22/2006	Ecology transmitted the draft permit conditions to RL/FH on May 18, 2006.
4/27/2006	Ms. Conaway completed the permit conditions in February 2006. The permit conditions remain with Ecology and have not been transmitted to RL.
2/23/2006	LERF permit conditions have been drafted by Ecology and will be transmitted to RL once they are finalized. The time frame was estimated to be two weeks.
1/26/2006	Ecology will provide the permit conditions in February 2006.
10/27/2005	Ecology is finalizing the permit language for its hydrogeology review.
9/22/2005	Ecology is still reviewing the permit conditions.
8/25/2005	Ecology is still reviewing the permit conditions.
7/28/2005	Ecology is still reviewing the permit conditions.
6/29/2005	A meeting will be scheduled after Ecology sends the draft permit conditions to RL.
5/26/2005	A meeting will be scheduled after Ecology sends the draft permit conditions to RL.
3/23/2005	RL will schedule the meeting for April 12, 2005.
2/23/2005	The meeting with Ecology was not held as previously reported. The topic of the discussion will be to explore the monitoring requirements for LERF. An internal meeting with the Ecology groundwater group is scheduled for 3/17. A meeting with FH and RL will be scheduled after this meeting is held.
1/27/2005	A meeting was held January 6, 2005.
12/16/2004	A meeting is tentatively scheduled for January 6, 2005.
10/28/2004	Task opened.

Task ID: 1585 Provide Ecology with an advance copy of the Technical Memo for the new solidification treatment unit.

Task Lead: Szelmeczka, Roger

Waste Stabilization and Disposition/Liquids Processing & Capsule Storage

POC: Mandis, Michelle

Classification: Open

Category: PMM

	Project	DOE	Agency
--	---------	-----	--------

Due:	N/A	N/A	12/31/2006
------	-----	-----	------------

Complete:	N/A	N/A	
-----------	-----	-----	--

Closed Date:

Description: Provide Ecology with an advance copy of the Technical Memo for the new solidification treatment unit.

Date	Status
7/27/2006	Action opened.

