

## Meeting Minutes – Approval

M-026 LDR Report Project Manager Meeting Minutes  
 at  
 2420 Stevens/room 126  
 Richland, Washington  
 Meeting Held August 15, 2006  
 10:00 am to 10:30 am

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated meeting. Signatures denote concurrence with content only and do not imply agreement or commitments.

Greg J. Sinton  
 Greg Sinton, Project Manager, DOE-RL

Date: 9/28/06

Not Present

\_\_\_\_\_  
 Woody Russell, Project Manager, DOE-ORP

Date: \_\_\_\_\_

*for* Eric C. Nam  
 Deborah Singleton, Project Manager, Washington State Department of Ecology

Date: 9/28/06

## Contractor Concurrence

Anthony N. Miskho  
 Anthony Miskho, LDR Report Coordinator, FH

Date: 9/28/06

**Purpose:** Discuss LDR Report related topics  
 The attached minutes are comprised of the following:  
 Attachment 1 - Meeting Agenda  
 Attachment 2 - Attendance List  
 Attachment 3 - Actions and Workshop Items

**RECEIVED**  
 OCT 20 2006  
 EDMC

Electronic Distribution:

J. Ayres	Ecology
L. Bostic	BNI
S. B. Cherry	FH
M. S. French	DOE-RL
L. L. Fritz	FH
M. F. Jarvis	DOE-RL
J. D. Guberski	CH2M Hill
C. Kennedy	WCH
A. G. Miskho	FH
P. Miller	CH2M Hill
S. L. Moore	FH
R. Morrison	FH
J. Rugg	WCH
W. Russell	DOE-ORP
G. L. Sinton	DOE-RL
D. Singleton	Ecology
E. R. Skinnarland	Ecology
H. T. Tilden	PNNL
E. VanMason	Ecology
B. D. Williamson	DOE-RL
R. W. Wilson	Ecology
D. M. Yasek	WCH

ADMINISTRATIVE RECORD: M-026 LDR Report [Care of EDMC, LMSI (H6-08)]

Please send comments on distribution list to Anthony G. Miskho (376-7313).

**Attachment 1**  
**M-026 LDR Report Project Manager Meeting**  
**at**  
**2420 Stevens/room 126**  
**Richland, Washington**  
**Meeting Held August 15, 2006**  
**10:00 am to 10:30 am**

**Meeting Agenda**

1. Last meeting minutes
2. Hot topics
  - Ecology Approval of CY2005 LDR Summary Report – Received Ecology letter dated August 11, 2006 approving LDR report
  - Preparation of TPA change request – DOE will draft the new change request and target having the draft to Ecology one week before the next PMM.
3. Storage Assessments/Data Gap Plans provided to TPA Lead Regulatory Agency Project Managers and updates of ongoing assessments
  - 241-CX Tank System (FH) – FH to complete document review and draft assessment report.
  - T Plant (FH) - FH to complete document review and draft assessment report. A target was established to have a draft report to Ecology for review by September 1, 2006.
  - 200 Area North (FH)- FH to complete document review and draft assessment report.
  - Railcar staging area (FH) – FH to complete document review and draft assessment report.
  - 231-Z (FH) - FH to complete document review and draft assessment report.
  - 241-Z-361 (FH) - FH to complete document review and draft assessment report.
  - IMUSTs not associated with a building (FH) - FH to complete document review and draft assessment report.
4. Action Item Status (See Attachment 3). The existing actions were closed and replaced with a new action.
5. Workshop items
  - Consolidation of requirements documents and any other new agreements from workshops (From March 14, 2002 Resolution of Dispute) – This agenda item will be deleted. See new action in Attachment 3
6. Next meeting (date and time): September 19, 2006, 9:30 – 11:30

## Attachment 2

### M-026 LDR Report Project Manager Meeting Minutes

at

2420 Stevens/room 126

Richland, Washington

Meeting Held August 15, 2006

10:00 am to 10:30 am

## Attendance List

<u>Name</u>	<u>Organization</u>
-------------	---------------------

E. Van Mason

Ecology

A. G. Miskho

FH

G. L. Sinton

RL

S. L. Moore

FH

**Attachment 3**

**M-026 LDR Report Project Manager Meeting Minutes  
at  
2420 Stevens/room 126  
Richland, Washington  
Meeting Held August 15, 2006  
10:00 am to 10:30 am**

**Actions and Workshop Items**

<u>Action #</u>	<u>Responsible Party</u>	<u>Description</u>	<u>Date Closed</u>
02-2003-03	DOE/Ecology	Consolidate the various requirements for the LDR Report for review and comment by Ecology.	8/15/06
11-2005-01	DOE/Ecology	Review and discuss consolidated storage assessment requirements	8/15/06
11-2005-02	DOE/Ecology	Discuss proposed vision or modifying milestone and requirements to have a shortened milestone description and a single requirements document.	8/15/06
08-2006-01	DOE/Ecology	Following completion of the next two storage assessments, reevaluate need to consolidate requirements	