

Meeting Minutes Transmittal

LIQUID PROCESSING AND CAPSULE STORAGE

Project Managers Meeting

825 Jadwin/Room 340

Hanford, Washington

August 24, 2006

The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

Kathy Conway for Deborah Singleton
Project Manager, Ecology

Date: Sept 28, 2006

Anthony Holgado
Project Manager Representative, RL

Date: Sept. 29, 2006

B. H. Szelmeczka
Project Manager Representative, FH

Date: 9/28/06

200 LPCS Administrative Record	H6-08
OM Holgado	A6-39
DG Singleton	H0-57
KA Conway	H0-57
RW Szelmeczka	S5-31

RECEIVED
OCT 20 2006
EDMC

**LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING
825 Jadwin/Room 340
Hanford, Washington
August 24, 2006**

10:30 a.m. to 11:00 a.m.

Agenda

- I. Approval of July 27, 2006 Liquid Processing and Capsule Storage Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
 - A. Status of RCRA Permit Revisions
 - B. 310/340 Status
 - C. ST4502 Permit Status
 - D. ST4500 Permit Status
- IV. General Discussions
 - A. LERF
- V. Status of Actions
- VI. New Action Items
- VII. Documents for submittal to the Administrative Record
- VIII. Next Project Managers Meeting

LIQUID PROCESSING AND CAPSULE STORAGE
PROJECT MEETING MINUTES

Project Managers Meeting
825 Jadwin/Room 340
Hanford, Washington

August 24, 2006

- I. Approval of July 27, 2006 Liquid Processing and Capsule Storage Project Meeting Minutes (Ecology/DOE-RL/FH). The PMM minutes were approved.

- II. Operational Status (Fen Simmons/Brian Dixon FH)

LIQUID EFFLUENT RETENTION FACILITY (LERF)

Waste Inventory (8/8/06)

- Basin 42 - Liquid Level: 7.2 ft or 1.5 Mgal
- Basin 43 - Liquid Level: 9.1 ft or 2.1 Mgal
- Basin 44 - Liquid Level: 16.1 ft or 4.6 Mgal

Received 40 tanker shipments during July:

- Basin 42 received 35,000 gallons leachate from the mixed waste burial trenches
- Purgewater tank received 13,500 gallons purgewater in 33 tankers

EFFLUENT TREATMENT FACILITY (ETF)

- On standby following CERCLA campaign

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF)

- Receiving wastewater at 58 gpm

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF)

- Operating normally

340 COMPLEX

- Nothing to report

- III. Project Specific Issues

A. Status of RCRA Permit Revisions

1. Tony Miskho (FH) stated that the parties met on August 10, 2006 to discuss the LERF groundwater conditions, and he has an action to schedule a meeting with Ecology for the first week of September.
2. Mr. Miskho stated that Ecology approved RL/FH's proposal to submit the permit modifications for chapters six and seven in the December quarterly package, since those chapters relate to the L304 project and the L304 project will not be implemented before the end of September.

B. 310/340 Status

1. The EE/CA for the 300 Area, which includes 340, has been submitted for public review and comment.

- C. ST4502 Permit Status
 - 1. There was no change in status to report. Michelle Mandis (Ecology) is drafting an updated fact sheet for ST4502 and ST4500, which will be provided by September 2006.

- D. ST4500 Permit Status.
 - 1. An updated fact sheet will be provided by Ecology in September.

IV. General Discussions

- A. LERF
 - 1. ETF finished the CERCLA campaign and has started processing.

V. Status of Actions

- A. 1129 - Mr. Miskho will schedule a meeting for the first week in September 2006.
- B. 1585 - The memo is being drafted and will be provided in September 2006.

VI. New Action Items

- A. There were no new action items.

VII. Documents for submittal to the Administrative Record

- A. The technical memo for the new solidification treatment unit is considered informational only and will not be submitted to the AR, as reported in the July 2006 PMM.

VIII. Next Project Managers Meeting

- A. The next PMM was scheduled for September 28, 2006.

Environmental Request Information System

Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

Liquids Processing & Capsule Storage

Task ID: 1129 Finalize LERF permit conditions for Ecology approval.
Waste Stabilization and Disposition/Liquids Processing & Capsule Storage
Classification: Open
Category: PMM

Task Lead: Hildebrand, Doug

POC: Szelmeczka, Roger

	Project	DOE	Agency
Due:	N/A	N/A	N/A
Complete:	N/A	N/A	N/A

Closed Date:

Description: Finalize LERF permit conditions for Ecology approval.

Date	Status
------	--------

8/24/2006	Tony Miskho will schedule a meeting for the first week in September 2006.
7/27/2006	The parties met on July 26, 2006. RL will provide comments to Ecology on the evaluation plan permit conditions.
6/22/2006	Ecology transmitted the draft permit conditions to RL/FH on May 18, 2006.
4/27/2006	Ms. Conaway completed the permit conditions in February 2006. The permit conditions remain with Ecology and have not been transmitted to RL.
2/23/2006	LERF permit conditions have been drafted by Ecology and will be transmitted to RL once they are finalized. The time frame was estimated to be two weeks.
1/26/2006	Ecology will provide the permit conditions in February 2006.
10/27/2005	Ecology is finalizing the permit language for its hydrogeology review.
9/22/2005	Ecology is still reviewing the permit conditions.
8/25/2005	Ecology is still reviewing the permit conditions.
7/28/2005	Ecology is still reviewing the permit conditions.
6/29/2005	A meeting will be scheduled after Ecology sends the draft permit conditions to RL.
5/26/2005	A meeting will be scheduled after Ecology sends the draft permit conditions to RL.
3/23/2005	RL will schedule the meeting for April 12, 2005.
2/23/2005	The meeting with Ecology was not held as previously reported. The topic of the discussion will be to explore the monitoring requirements for LERF. An internal meeting with the Ecology groundwater group is scheduled for 3/17. A meeting with FH and RL will be scheduled after this meeting is held.
1/27/2005	A meeting was held January 6, 2005.
12/16/2004	A meeting is tentatively scheduled for January 6, 2005.
10/28/2004	Task opened.

Task ID: 1585 Provide Ecology with an advance copy of the Technical Memo for the new solidification treatment unit.

Task Lead: Szelmeczka, Roger

Waste Stabilization and Disposition/Liquids Processing & Capsule Storage

POC: Mandis, Michelle

Classification: Open
Category: PMM

	Project	DOE	Agency
Due:	N/A	N/A	12/31/2006
Complete:	N/A	N/A	

Closed Date:

Description: Provide Ecology with an advance copy of the Technical Memo for the new solidification treatment unit.

Date	Status
------	--------

8/24/2006	The memo is being drafted and will be provided in September 2006.
7/27/2006	Action opened.

LIQUID PROCESSING AND CAPSULE STORAGE

Project Managers Meeting

825 Jadwin/Room 340

Hanford, Washington

August 24, 2006

Attendance List

Name	Organization	Phone Number
Kathy Knox	Knox Court Reporting	946-5535
Kathy Conaway	Ecology	372-7890
Mark Mills	ECY	372-7917
Tony Miskel	FH-EP	376-7313
Oscar M. Holgate	DOE-RL	373-0589
Brian J Dixon	FH/EP	376-7053
Dorlene Hoegl	FH/EP	373-0431
<u>Telecons:</u>		
Ten Simmons	FH/EP	