



Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

0071447

06-AMRC-0377

OCT 2 2006

Mr. Nicholas Ceto, Program Manager
Office of Environmental Cleanup
Hanford Project Office
U.S. Environmental Protection Agency
309 Bradley Boulevard, Suite 115
Richland, Washington 99352

Ms. Jane A. Hedges, Program Manager
Nuclear Waste Program
State of Washington
Department of Ecology
3100 Port of Benton Boulevard
Richland, Washington 99354

Addressees:

COMPLETION OF FAST FLUX TEST FACILITY (FFTF) PROJECT HANFORD FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (TRI-PARTY AGREEMENT) TARGET MILESTONE M-81-14-T02, INITIATE INTERIM DECAY STORAGE VESSEL SODIUM DRAIN DUE JUNE 30, 2008

The purpose of this letter is to inform you that the FFTF TPA M-81-14-T02 Milestone, "Initiate Interim Decay Storage Vessel Sodium Drain," was completed on September 19, 2006, ahead of its due date of June 30, 2008. In addition, all of the bulk sodium in the Interim Decay Storage Vessel and auxiliary piping (~ 23,000 gallons) was drained to the maximum extent practical to the Sodium Storage Facility.

If you have any questions, please contact me, or your staff may contact Joe R. Franco, Assistant Manager for the River Corridor, on (509) 376-6628.

Sincerely,

Keith A. Klein
Manager

AMRC:DHC

cc: See Page 2

RECEIVED
NOV 07 2006
EDMC

Addressees
06-AMRC-0377

-2-

OCT 2 2006

cc: F. W. Bond, Ecology
W. W. Bowen, Energy Solutions
N. Ceto, EPA
S. B. Cherry, FHI
L. J. Cusack, Ecology
S. V. Doebler, FHI
J. D. Hyatt, FHI
T. Martin, HAB
S. L. Moore, FHI
R. Jim, YN
R. D. Morrison
K. Niles, ODE
R. E. Piippo, FHI
E. R. Skinnarland, Ecology
P. Sobata, NPT
Administrative Record, H6-08