




0071693

<b>Change Number</b>	<b>Approved Document Change Control Form</b>		<b>Date:</b>
CN 139	Do not use blue ink. Type or print using black ink.		December 8, 2004
<b>Document Number and Title:</b>		<b>Date Document Last Issued:</b>	
Groundwater Protection, Monitoring and Remediation Well Installation Priority List for CY 2004 – CY 2007		August 3, 2004	
<b>Originator:</b> Mike Thompson, RL/Jane Hedges, Ecology/ Dennis Faulk, EPA		373-0750/372-7905/376-8631	
<b>Description of Change:</b>			
<p>The U.S. Department of Energy, Richland Operations Office (RL), the U.S. Environmental Protection Agency (EPA), and the State of Washington, Department of Ecology (Ecology), hereinafter referred to as the Parties, developed a prioritized list of groundwater wells for the Hanford Site so that a compliant monitoring system is put into place as mandated by the Resource Conservation and Recover Act (RCRA), the Washington State Hazardous Waste Management Act (HWMA), and the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA). The list identifies the wells to be installed, the priority of the well installation, the type of well to be installed, and the year it will be installed.</p> <p>During the CY 2004 drilling campaign, the Parties agreed to substitute two CY 2004 wells with two CY 2005 wells (CY 2004 UP-1 well C4300 will be replaced with CY 2005 UP-1 well C4639, and CY 2004 ZP-1 well C4301 will be replaced by CY 2005 well C4303). This change was due to the unanticipated length of time needed to complete extensive interval sampling required during drilling of the CY 2004 UP-1 and ZP-1 wells. Work on wells C4300 and C4301 will continue, with completion expected before the end of January 2005. In total, 36 wells supporting this milestone are on track for completion by December 31, 2004.</p>			
<b>Justification and Impact of Change:</b>			
See Description of Change			
<b>Approvals:</b>			
 B. Charboneau, RL Unit Manager	12-8-04 Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
 Jane Hedges, Lead Regulatory Unit Manager	12-8-04 Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved
 Dennis Faulk, Lead Regulatory Unit Manager	12-8-04 Date	<input checked="" type="checkbox"/> Approved	<input type="checkbox"/> Disapproved

**RECEIVED**  
DEC 06 2006  
**EDMC**