



Tri-Party Agreement

**RECEIVED**  
DEC 06 2006

**EDMC**

EXTENSION OF DISPUTE AT THE PROJECT MANAGERS LEVEL HANFORD  
FEDERAL FACILITY AGREEMENT AND CONSENT ORDER (HFFACO) CHANGE  
CONTROL FORM M-091-06-01 MODIFICATION OF HFFACO M-91 SERIES FROM  
OCTOBER 21, 2006, TO JANUARY 31, 2007

Per Hanford Federal Facility Agreement and Consent Order Article VIII, Resolution of  
Disputes, section E, the Parties agree to extend the Hanford Federal Facility Agreement  
and Consent Order change package M-91-06-01 dispute at the project managers level from  
October 21, 2006 to January 31, 2007. The U. S. Department of Energy initiated  
dispute in the RL to Ecology letter, 07-AMCP-0009, INITIATION OF DISPUTE AT  
THE PROJECT MANAGERS LEVEL HANFORD FEDERAL FACILITY  
AGREEMENT AND CONSENT ORDER (HFFACO) CHANGE CONTROL FORM M-  
091-06-01 MODIFICATION OF HFFACO M-91 SERIES, on October 20, 2006 and this  
agreement extends that dispute.

*Mark French 10/25/06*

Mark French  
Project Manager  
U. S. Department for Energy  
Richland Operations Office

*RECEIVED 10/25/06*  
Deborah Singleton  
Project Manager  
State of Washington  
Department of Ecology

cc:

S. Cherry, FH  
L. Cusack, Ecology  
J. Frey, RL  
D. McKenney, FH  
B. Williamson, RL

R. Piippo, FH  
K. Quigley, FH  
G. Sinton, RL  
R. Skinnarland, Ecology  
Administrative Record (M-91) H6-08