



0071923

Department of Energy
Richland Operations Office
P.O. Box 550
Richland, Washington 99352

DEC 28 2006

07-AMRC-0054

Mr. P. L. Pettiette, President
Washington Closure Hanford, LLC
2620 Fermi Avenue
Richland, Washington 99354

RECEIVED
JAN 09 2007

EDMC

Dear Mr. Pettiette:

CONTRACT NO. DE-AC06-05RL14655 – REALIGNMENT OF FIVE (5) N REACTOR D4 BUILDINGS (105NA, 105ND, 109N, 1605NE, 1722N) TO N REACTOR INTERIM SAFE STORAGE (ISS)

At the request of Washington Closure Hanford (WCH), and per discussion and agreement last month between Mike Fox, of your staff, and Kevin Bazzell, the RL RCCP Federal Project Director, the following realignment will be implemented. The subject buildings encompass 105NA (Emergency Diesel Enclosure), 105ND (Remote Air Intake), 109N (Heat Exchange System), 1605NE (East Observation Post), and 1722N (Decontamination Building) and will be included as part of the N Reactor ISS scope of work, and will be deleted from the N Reactor D4 scope of work. For purposes of the Table B.2, the quantity for the N Reactor will remain as one lump sum. The associated costs of the five buildings will be added as a total amount to the N Reactor ISS costs and deleted from the N Reactor D4 costs. The Contract Section C and Section J, Attachment 1, of the contract will be modified accordingly to reflect this realignment.

If you have any questions, please contact me or your staff may call Kevin Bazzell, Office of the Assistant Manager for the River Corridor, on (509) 373-0463.

Sincerely,

Stacie L. Sedgwick
Contracting Officer

AMRC: JDK

cc: S. L. Feaster, WCH
M. B. Fox, WCH
D. H. Houston, WCH
W. S. Shingler, WCH
Administrative Record, H6-08

H-0-18