

## Meeting Minutes Transmittal

## LIQUID PROCESSING AND CONTAINER STORAGE


## Project Managers Meeting

825 Jadwin/Room 590A


Hanford, Washington

March 22, 2007


The undersigned indicate by their signatures that these meeting minutes reflect the actual occurrences of the above dated Project Managers Meeting. Signatures denote concurrence with content only and are not intended to imply agreement to any commitments.

  
Project Manager, Ecology

Date: 4/26/07

  
Project Manager Representative, RL

Date: 5/1/07

  
Project Manager Representative, FH

Date: 4/26/07

200 LPCS Administrative Record

SK Moy

DG Singleton

KA Conaway

LC Petersen

H6-08

A6-38

H0-57

H0-57

S5-31

RECEIVED

MAY 14 2007

EDMC

**LIQUID PROCESSING AND CAPSULE STORAGE  
PROJECT MEETING  
825 Jadwin/Room 590A  
Hanford, Washington  
March 22, 2007**

**10:30 a.m. to 11:00 a.m.**

**Agenda**

- I. Approval of February 22, 2007 Liquid Processing and Capsule Storage Project Meeting Minutes (Ecology/DOE-RL/FH)
- II. Operational Status
- III. Project Specific Issues
  - A. Status of RCRA Permit Revisions
  - B. 310/340 Status
  - C. ST4502 Permit Status
  - D. ST4500 Permit Status
  - E. LERF
- IV. General Discussions
- V. Status of Actions
- VI. New Action Items
- VII. Documents for Submittal to the Administrative Record
- VIII. Next Project Managers Meeting

LIQUID PROCESSING AND CAPSULE STORAGE  
PROJECT MEETING MINUTES

Project Managers Meeting  
825 Jadwin/Room 590A  
Hanford, Washington

March 22, 2007

- I. Approval of February 22, 2007 Liquid Processing and Capsule Storage Project Meeting Minutes (Ecology/DOE-RL/FH). The PMM minutes were approved by Ecology and FH. DOE-RL will approve the minutes after the PMM.

II. Operational Status (Fen Simmons FH)

LIQUID EFFLUENT RETENTION FACILITY (LERF)

Waste Inventory (3/01/07)

- Basin 42 - Liquid Level: 10.0 ft or 2.4 Mgal
- Basin 43 - Liquid Level: 9.6 ft or 2.2 Mgal
- Basin 44 - Liquid Level: 15.6 ft or 4.5 Mgal

Received 68 tanker shipments during February

- Basin 42 received 21,000 gallons leachate from the mixed waste burial trenches
- Basin 44 received 8,000 gallons wastewater from KE Basin
- Purgewater tank received 32,000 gallons purgewater in 63 tankers

EFFLUENT TREATMENT FACILITY (ETF)

- Repaired leaks on Thin Film Dryer boiler lines in preparing to restart on Basin 44 wastewater.

200 AREA TREATED EFFLUENT DISPOSAL FACILITY (TEDF)

- Receiving wastewater at 65 gpm

300 AREA TREATED EFFLUENT DISPOSAL FACILITY (310 TEDF)

- Operating normally

340 COMPLEX

- Nothing to report

III. Project Specific Issues

A. Status of RCRA Permit Revisions

1. There was no change in status to report.

B. 310/340 Status

1. There was no change in status.

C. ST4502 Permit Status

1. There was no change in status.

D. ST4500 Permit Status

1. There was no change in status.

E. LERF

1. Fen Simmons (FH) reported that comments were received from Ecology, and the comments are to be incorporated into the permit documentation.

IV. General Discussions

- A. Mr. Simmons stated that the Toxic Air Pollutants (TAPS) application has been submitted to RL.

V. Status of Actions

- A. 1129 - There was no change in status from the last PMM.

VI. New Action Items

- A. There were no new action items.

VII. Documents for submittal to the Administrative Record

- A. There were no documents identified.

VIII. Next Project Managers Meeting

- A. The next PMM was scheduled for April 26, 2007.

# Environmental Request Information System

## Task Status Report

Group by Facility

Filtered on: Status = Open; Category = PMM

### Liquids Processing & Capsule Storage

**Task ID:** 1129      **Finalize LERF permit conditions for Ecology approval.**  
**Waste Stabilization and Disposition/Liquids Processing & Capsule Storage**

**Task Lead:** Hildebrand, Doug  
**POC:** Petersen, Linda

**Classification:** Open  
**Category:** PMM

	<b>Project</b>	<b>DOE</b>	<b>Agency</b>
<b>Due:</b>	N/A	N/A	N/A
<b>Complete:</b>	N/A	N/A	N/A
<b>Closed Date:</b>			
<b>Description:</b>	Finalize LERF permit conditions for Ecology approval.		

<b>Date</b>	<b>Status</b>
3/22/2007	There was no change in status from the last PMM.
2/22/2007	The permittees requested Ecology assistance in closing permit issues.
1/18/2007	Finalization of the permit conditions is pending the sitewide groundwater permit issues.
11/16/2006	A meeting will be held December 5 to discuss the LERF groundwater evaluation planned permitting conditions. Information will be provided to Ecology November 28.
10/26/2006	Ecology transmitted information requested by RL and the contractors, and provided comments. RL and contractors will provide feedback to Ecology November 6, 2006.
9/28/2006	A meeting was held on September 20, 2006 to discuss LERF permit conditions. Ecology is preparing to transmit information that PNNL and RL/FH requested regarding LERF permit conditions.
8/24/2006	Tony Miskho will schedule a meeting for the first week in September 2006.
7/27/2006	The parties met on July 26, 2006. RL will provide comments to Ecology on the evaluation plan permit conditions.
6/22/2006	Ecology transmitted the draft permit conditions to RL/FH on May 18, 2006.
4/27/2006	Ms. Conaway completed the permit conditions in February 2006. The permit conditions remain with Ecology and have not been transmitted to RL.
2/23/2006	LERF permit conditions have been drafted by Ecology and will be transmitted to RL once they are finalized. The time frame was estimated to be two weeks.
1/26/2006	Ecology will provide the permit conditions in February 2006.
10/27/2005	Ecology is finalizing the permit language for its hydrogeology review.
9/22/2005	Ecology is still reviewing the permit conditions.
8/25/2005	Ecology is still reviewing the permit conditions.
7/28/2005	Ecology is still reviewing the permit conditions.
6/29/2005	A meeting will be scheduled after Ecology sends the draft permit conditions to RL.
5/26/2005	A meeting will be scheduled after Ecology sends the draft permit conditions to RL.
3/23/2005	RL will schedule the meeting for April 12, 2005.
2/23/2005	The meeting with Ecology was not held as previously reported. The topic of the discussion will be to explore the monitoring requirements for LERF. An internal meeting with the Ecology groundwater group is scheduled for 3/17. A meeting with FH and RL will be scheduled after this meeting is held.
1/27/2005	A meeting was held January 6, 2005.
12/16/2004	A meeting is tentatively scheduled for January 6, 2005.
10/28/2004	Task opened.

4/23/2007; 10:18:45 AM

## Hanford, Washington

## Attendance List

[illegible]